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INTRODUCTION 

In July 2005, Assembly Bill 144, Hancock (AB 144) created the Toll Bridge Project Oversight Committee 
(TBPOC) to implement a project oversight and project control process for the Benicia-Martinez Bridge project 
and the state toll bridge seismic retrofit program projects.  Comprised of the Caltrans Director, the Bay Area 
Toll Authority (BATA) Executive Director and the Executive Director of the California Transportation 
Commission (CTC), the TBPOC’s project oversight and control processes include but are not limited to 
reviewing bid specifications and documents, providing field staff to review ongoing costs, reviewing and 
approving significant change orders and claims in excess of $1 million (as defined by the committee) and 
preparing project reports. 
 
AB 144 identified the Toll Bridge Seismic Retrofit Program and the new Benicia-Martinez Bridge Project as 
being under the direct oversight of the TBPOC.  The Toll Bridge Seismic Retrofit Program includes: 
 

Toll Bridge Seismic Retrofit Projects Seismic Safety Status 
San Francisco-Oakland Bay Bridge East Span Replacement  Construction 
San Francisco-Oakland Bay Bridge West Approach Replacement Construction 
San Francisco-Oakland Bay Bridge West Span Seismic Retrofit  Complete 
San Mateo-Hayward Bridge Seismic Retrofit  Complete 
Richmond-San Rafael Bridge Seismic Retrofit Complete 
Eastbound Carquinez Bridge Seismic Retrofit Complete 
New Benicia-Martinez Bridge Seismic Retrofit Complete 
San Diego-Coronado Bridge Seismic Retrofit Complete 
Vincent Thomas Bridge Seismic Retrofit Complete 

 
The new Benicia-Martinez Bridge is part of a larger program of toll-funded projects, called the Regional 
Measure 1 (RM1) Toll Bridge Program, under the responsibility of the BATA.  While the rest of the projects in 
the RM1 program are not directly under the responsibility of the TBPOC, BATA and Caltrans (CT) will 
continue to report on their progress as an informational item.  The RM1 program includes: 
 

RM1 Projects Open to Traffic Status 
New-Martinez Bridge  Construction 
1927 Carquinez Bridge Demolition Construction 
Interstate 880/State Route 92 Interchange Reconstruction Advertised 
Richmond-San Rafael Bridge Deck Overlay Rehabilitation Open 
Richmond-San Rafael Bridge Trestle, Fender & Deck Joint Rehabilitation Open 
Westbound Carquinez Bridge Replacement  Open 
San Mateo-Hayward Bridge Widening Open 
State Route 84 Bayfront Expressway Widening Open 
Richmond Parkway Open 

 
This report focuses on identifying critical project issues and monitoring project cost and schedule performance 
for the projects as measured against approved budgets and schedule milestones.  This report is intended to fulfill 
Caltrans' requirement to provide monthly project progress reporting to the TBPOC under Section 30952.05 of 
the Streets and Highway Code. 
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EXECUTIVE SUMMARY 

Toll Bridge Seismic Retrofit Program—Cost ($Millions) 

Project 

 
 

Work Status 

AB 144 / 
SB 66 

Budget 
(07/2005) 

Approved 
Changes 

Current  
Approved 

Budget 
(04/2007) 

 
Cost To 

Date  
(04/2007) 

Cost 
Forecast* 

At-
Completion 
Variance 

Cost 
Status 

         
a b c d e = c + d f g h =  g - e i 

SFOBB East Span Replacement Project         
Capital Outlay Support  959.4 - 959.4 493.6 977.1 17.7 z 
Capital Outlay Construction         

Skyway Construction 1,293.0 - 1,293.0 1,150.7 1,293.0 - z 
SAS E2/T1 Foundations Construction 313.5 - 313.5 220.6 313.5 - z 
SAS Superstructure Construction 1,753.7 - 1,753.7 265.7 1,767.4 13.7 z 
YBI Detour Design/Const 131.9 202.5 

 
334.4 46.8 334.4 - z 

YBI Transition Structures Design 299.3 (23.2 276.1 - 276.1 - z 
Oakland Touchdown (OTD)  283.8 - 283.8 - 302.5 18.7  
   *  OTD Submarine Cable Construction - - - - 9.6* - z 
   *  OTD No. 1 (Westbound) Advertised - - - - 226.5 - z 
   *  OTD No. 2 (Eastbound) Design - - - - 62.0 - z 
   *  OTD Electrical Systems Design - - - - 4.4 - z 
Existing Bridge Demolition Design 239.2 - 239.2 - 222.0 (17.2) z 
Stormwater Treatment Measures Construction 15.0 - 15.0 9.8 15.0 - z 
East Span Completed Projects   90.3 - 90.3 89.2 90.3 -  
Right-of-Way and Environmental Mitigation  72.4 - 72.4 38.8 72.4 - z 
Other Budgeted Capital  35.1 - 35.1 0.6 11.0 (24.1)  

Total SFOBB East Span Replacement Project  5,486.6 179.2 5,665.8 2,315.8 5,674.7 8.9  
SFOBB West Approach Replacement Construction       z 

Capital Outlay Support  120.0 - 120.0 92.1 120.0 -  
Capital Outlay Construction   309.0 - 309.0 236.4 309.0 -  
Total SFOBB West Approach Replacement  429.0 - 429.0 328.5 429.0 -  

Richmond-San Rafael Bridge Retrofit Complete       z 
Capital Outlay Support  134.0 (7.0) 127.0 126.0 127.0 -  
Capital Outlay Construction & Right-of-Way  780.0 (82.0) 698.0 666.0 698.0 -  

    Total Richmond-San Rafael Bridge Retrofit  914.0 (89.0) 825.0 792.2 825.0 -  
Program Completed Projects Complete        

Capital Outlay Support  219.8 - 219.8 219.4 219.8 -  
Capital Outlay Construction   705.6 - 705.6 698.1 705.6 -  

    Total Program Completed Projects  925.4 - 925.4 917.5 925.4 -  
Miscellaneous Program Costs  30.0 - 30.0 24.7 30.0 -  
Program Contingency  900.0 (90.2) 809.8 - 800.9 (8.9)  
Total Toll Bridge Seismic Retrofit Program  8,685.0 - 8,685.0 4,378.7 8,685.0 -  

 
z Within Approved Current Schedule and Budget 
z Potential Cost and Schedule Impacts:  Possible future need for Program Contingency Allocation 
z Known Cost and Schedule Impacts:  Request for Program Contingency Allocation forthcoming 
 
*Current contract allotment to install two submarine electrical cables is $11.5 million. Additional non-program funding to support this allocation beyond the 
$9.6 million of available program funds has been made available by the Treasure Island Development Authority. 
 
Notes:    Details may not sum to totals due to rounding effects. 

Forecasts for the Monthly Reports are generally updated on a quarterly basis in conjunction with Risk Analysis assessments for the TBSRP 

Projects and the TBSRP Quarterly Reports. 
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Toll Bridge Seismic Retrofit Program—Schedule  
 
 
 

Project 

AB 144 / 
SB 66 

Project 
Complete 
Baseline 
(07/2005) 

 
 

Approved 
Changes 
(Months) 

Project 
Complete  
Current  

Approved 
Schedule 
(04/2007) 

Project 
Complete 
Schedule  
Forecast 
(04/2007) 

Schedule 
Variance 
(Months) 

Schedule 
Status Remarks 

        a b c d = b + c e f = e – d g h 
SFOBB East Span Replacement Project 
Skyway Apr 07 8 Dec 07 Dec 07 - z See page 10. 

SAS E2/T1 Foundations Jun 08 (3) Mar 08 Mar 08 - z  

SAS Superstructure Mar 12 12 Mar 13 Mar 13 - z See Note. 
YBI Detour  Jul 07 36 Jun 10 Jun 10 - z See discussion on pages 18, 19 and 

20.    

YBI Transition Structures Nov 13 12 Nov 14 Nov 14 - z  

Oakland Touchdown (OTD) Nov 13 12 Nov 14 Nov 14 - z  

 y  OTD Submarine Cable n/a  Jan 08 Jan 08 - z See pages 9 and 21. 

 y  OTD Westbound n/a  Jul 09 Oct 09 3 z Contract has been advertised with a 
bid opening planed on June 5, 2007 

 y  OTD Eastbound n/a  Nov 14 Nov 14 - z See Note. 

Existing Bridge Demolition Sep 14 12 Sep 15 Sep 15 - z See Note. 

Stormwater Treatment Measures Mar 08 - Mar 08 Jun 07 (9) z Forecast based on actual award 
date and duration in contractor’s 
A+B bid. See page 24. 

 Open to Traffic Date: Westbound Sep 11 12 Sep 12 Sep 12 - z See Note. 

 Open to Traffic Date: Eastbound Sep 12 12 Sep 13 Sep 13 - z See Note. 

SFOBB West Approach Replacement Aug 09 - Aug 09 Aug 09 - z  

Richmond-San Rafael Bridge        

 y  Seismic Retrofit Aug 05 - Aug 05 Oct 05 2 z Seismic retrofit completed July 29, 
2005.  Formal acceptance of 
contract October 28, 2005.  $89 
million has been transferred to 
Program Contingency.   

 y  Public Access Project n/a - May 07 Sept 07 4 z See page 30. 

 
Note:  Schedules for selected projects and the Open to Traffic dates were extended by 12 months from the AB144/SB66 baseline 
schedule due to Addenda #5 and #7 on the SAS Superstructure contract. 
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Regional Measure 1 Program—Cost ($Millions) 
 

 

Project 

 
 

Work Status 

BATA 
Budget 

(07/2005) 
Approved 
Changes 

Current  
Approved 

Budget 
(04/2007) 

Cost To 
Date  

(04/2007) 

 
Cost 

Forecast* 

At-
Completion 
Variance 

Cost 
Status 

         a b c d e = c + d f g h = g - e I 
New Benicia-Martinez Bridge Project Construction       z 

Capital Outlay Support  157.1 24.8 181.8 169.3 188.9 7.1-  
Capital Outlay Construction   861.6 143.1 1,004.7 922.7 1,026.7 22.0  
Capital Outlay Right-of-Way  20.4 (0.1) 20.3 12.3 20.3 -  
Project Reserve  20.8 35.3 56.2 - 27.1 (29.1)  
Total New Benicia-Martinez Bridge 
Project  1,059.9 203.1 1,263.0 1,104.3 1,263.0 -  

Carquinez Bridge Replacement Project Construction       z 
Capital Outlay Support  124.4 (1.1) 123.3 119.5 122.3 (1.0)  
Capital Outlay Construction   381.2 3.3 384.5 368.9 384.5 -  
Capital Outlay Right-of-Way  10.5 - 10.5 9.9 10.5 -  
Project Reserve  12.1 (2.2) 9.9 - 0.9 (9.0)  
Total Carquinez Bridge Replacement 
Project  528.2 - 528.2 498.3 518.2 (10.0)  

I-880/SR-92 Interchange Reconstruction Advertised       z 
Capital Outlay Support  28.8 - 28.8 31.5 60.1 31.3  
Capital Outlay Construction   94.8 - 94.8 - 122.5 27.7  
Capital Outlay Right-of-Way  9.9 - 9.9 8.3 12.5 2.6  
Project Reserve  0.3 - 0.3 - 1.3 1.0  
Total I-880/SR-92 Interchange 
Reconstruction  133.8 - 133.8 39.8 196.4 62.6  

Program Completed Projects Complete        
Capital Outlay Support  62.0 (4.0) 58.0 55.8 57.2 (0.8)  
Capital Outlay Construction   324.4 2.5 326.9 308.0 313.0 (13.9)  
Capital Outlay Right-of-Way  1.7 - 1.7 0.5 0.8 (0.9)  
Project Reserve  2.6 1.5 4.1 - 7.2 3.1  
Total Program Completed Projects  390.7 - 390.7 364.3 378.2 (12.5)  

Total Regional Measure 1 Program  2,1126 203.1 2,315.7 2,006.7 2,355.8 40.1  
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Regional Measure 1 Program—Schedule  
 
 

Project 

BATA 
Project 

Complete 
Baseline 
(07/2005) 

 
 

Approved 
Changes 
(Months) 

Project 
Complete 
  Current 

  Approved 
  Schedule 
 (04/2007) 

Project 
Complete  
Schedule  
Forecast 
(04/2007) 

Schedule 
Variance 
(Months) 

Schedule 
Status Remarks 

        
a b c d = b + c e f = e - d g h 

New Benicia-Martinez Bridge Project        
  y New Benicia-Martinez Bridge Dec 07 - Oct 07 Oct 07 - z  

  y I-680/I-780 Interchange Replacement Dec 07 - Dec 07 Dec 07 - z Final electrical work to be 
completed after Bridge 
Open to Traffic.  Structure 
was substantially 
completed as of December 
1, 2006.  See 
page 41. 

  y Open to Traffic Date Dec 07 - Aug 07 Aug 07 (1) z  

1927 Carquinez Bridge Demolition Project Dec 07 - Dec 07 Dec 07 - z  

I-880/SR-92 Interchange Reconstruction Nov 10 - Nov 10 Jun 11  z 
Contract has been 
advertised. Bids will be 
opened on June 27, 2007 



TOLL BRIDGE PROGRAM OVERSIGHT COMMITTEE                   MONTHLY PROGRESS REPORT     MAY 2007  

6 

Highlights of Project/Program Activities and TBPOC Actions  
for May 2007 

 
 
Toll Bridge Seismic Retrofit Program 
 
SFOBB East Span Seismic Replacement Project 
� On the Yerba Buena Island (YBI) Detour Contract, work is proceeding to construct the replacement upper 

roadway section near the YBI Tunnel.  Construction work completed includes the installation of the 
foundations for the new deck section and site preparation for the construction of the pre-cast deck.  Current 
plans continue to schedule the roll-in of the roadway to take place over the Labor Day 2007 Weekend Full 
Bay Bridge Closure. 

 
SFOBB West Approach Seismic Retrofit Project 
� On the San Francisco-Oakland Bay Bridge (SFOBB) West Approach project, Caltrans is continuing with 

the final major phase of the project - the reconstruction of the eastbound from 5th Street to 2nd Street.  Over 
the next year, future work includes pile and falsework installations to reconstruct the eastbound structure.  

 
 
 
Regional Measure 1 Program 
 
New Benicia-Martinez Bridge Project 
� The new bridge is scheduled to be ready for traffic by late August 2007. BATA and Caltrans are currently 

planning a bridge opening celebration.   
 
I-880/SR-92 Interchange Project 
� Bid opening was postponed from May 23, 2007 to June 27, 2007 due to bidders’ request for additional time.  

Other large construction contracts, including the Oakland Touchdown Phase 1 Contract, were opening in the 
same time period and may impact the competitive bidding pool for the interchange contract.  The extra bid 
time will not extend the overall contract duration as there was early float in the contract for utility 
relocations.  
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PROJECT / CONTRACT REPORTS 
 

Toll Bridge Seismic Retrofit Program 
 
San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project Summary 

               -  Skyway Contract 
               -  Self-Anchored Suspension (SAS) E2/T1 Foundations Contract 
               -  Self-Anchored Suspension (SAS) Superstructure Contract 
               -  Yerba Buena Island (YBI) 

• Yerba Buena Island (YBI) Detour Contract 
• Yerba Buena Island (YBI) Transition Structure Contracts 

               -  Oakland Touchdown (OTD) 
• Oakland Touchdown (OTD) Submarine Cable Relocation Contract 
• Oakland Touchdown (OTD) #1 Contract 
• Oakland Touchdown (OTD) #2 Contract 

               -  Other Major Contracts 
               -  Other Contracts and Related Project Work 

San Francisco-Oakland Bay Bridge (SFOBB) West Approach Replacement Project 

Richmond-San Rafael Bridge Seismic Retrofit Project 

Other Completed Seismic Retrofit Projects 
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Toll Bridge Seismic Retrofit Program 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project Summary 

Project Description: The East Span will be seismically retrofitted through the complete replacement of the existing 
span.  The remaining effort for this project consists of the following contracts:  Skyway—construction of two parallel 
concrete structures, each approximately 1.3 miles in length; Self-Anchored Suspension (SAS) Foundation—
construction of SAS marine foundations; SAS Superstructure—construction of a self-anchored 385-meter main span 
superstructure incorporating a 160-meter fabricated structural steel tower with a main cable and inclined suspenders 
that will support steel orthotropic decks; Yerba Buena Island (YBI) Detour—design and construction of a temporary 
double-deck bypass structure that will detour traffic to the existing SFOBB while completing the westerly permanent 
tie-in structure of the new East Span at Yerba Buena Island; YBI Structures—construction of a new structure 
connecting the western end of the self-anchored suspension to the Yerba Buena Island viaduct, which will be 
retrofitted; Oakland Touchdown—at the Oakland end of the East Span, construction of two parallel, cast-in-place 
post-tensioned concrete viaducts, which join the skyway to the at-grade Oakland approach fill; and Existing Bridge 
Demolition—demolition of the existing 1936 SFOBB East Span structure after the construction and placement of 
traffic onto the new East Span. 
 

SFOBB East Span Replacement Cost Summary ($Millions) 

Contract 
AB 144/ SB 
66 Budget 

Approved 
Changes 

Current 
Approved 

Budget 

Cost To 
Date 

(04/2007) 

1st Quarter 
2007 

Forecast Variance 
a b c d = b + c e f g = f - d 

Capital Outlay Support 959.4                     -              959.4       493.6       977.1     17.7  
Capital Outlay       
Skyway 1,293.0                     -           1,293.0     1,150.7    1,293.0         -   
SAS E2/T1 Foundations 313.5                     -              313.5       220.06       313.5         -   
SAS Superstructure 1,753.7                     -           1,753.7  265.7    1,767.4     13.7  
YBI Detour 131.9               202.5             334.4  46.8       334.4  -   
YBI Transition Structures 299.3                (23.2)            276.1             -        276.1         -   
Oakland Touchdown 283.8                     -              283.8             -        302.5     18.7  
�   OTD Submarine Cable                 -           9.6    
�   OTD Westbound                 -        226.5    
�   OTD Eastbound                 -         62.0    
�   OTD Electrical Systems                 -           4.4    
Existing Bridge Demolition 239.2                     -              239.2             -        222.0    (17.2) 
Stormwater Treatment Measures 15.0                     -               15.0  9.8        15.0         -   
East Span Completed Projects 90.3                     -               90.3  89.2        90.3         -   
Right-of-Way and Environmental 
Mitigation 72.4                     -               72.4         38.8        72.4         -   

Other Budgeted Capital 35.1                     -               35.1           0.6        11.0    (24.1) 

TOTAL 5,486.6 179.2 5,665.8 2,315.8 5,674.7 8.9 
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SFOBB East Span Replacement Schedule Summary 

Contract 

AB 144/SB 66 
Contract 

Completion 
Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Contract 
Complete 
Current 

Approved  
Schedule 
(04/2007) 

Contract 
Complete 
Schedule 
Forecast 
(04/2007) 

Schedule 
Variance 
(Months) 

Skyway April 2007 8 December 2007 December 2007 - 
YBI Detour* July 2007 36 June 2010 June 2010 - 
Stormwater Treatment 
Measures March 2008 - March 2008 June 2007 (9) 

SAS E2/T1 Foundations June 2008 (3) March 2008 March 2008 - 
Open to Traffic: Westbound September 2011 12 September 2012 September 2012 - 
SAS Superstructure March 2012 12 March 2013 March 2013 - 
Open to Traffic: Eastbound September 2012 12 September 2013 September 2013 - 
Oakland Touchdown (OTD) November 2013 12 December 2014 December 2014 - 
 * OTD Submarine Cable n/a  January 2008 January 2008 - 
 * OTD No. 1 (Westbound) n/a  July 2009 October 2009 3 
 * OTD No. 2 (Eastbound) n/a  November 2014 November 2014 - 
YBI Transition Structure* November 2013 12 November 2014 November 2014 - 
Existing Bridge Demolition* September 2014 12 September 2015 September 2015 - 

• Contract schedules being further assessed due to changes in SAS schedule. 
 
 
 
 

Project Status: Construction is currently ongoing for the Skyway, YBI Detour, SAS E2/T1 Foundations, 
Stormwater Treatment Measures and the OTD Submarine Cable contracts.  Contracts in design include the 
OTD #1 (westbound), OTD #2 (eastbound), the YBI Transition Structure (YBITS) Contract #1, YBITS 
Contract #2 and Existing Bridge Demolition contract.  Design of each contract is proceeding per its schedule 
requirements. The Oakland Touchdown (OTD) #1 contract has been advertised. 
 
Project Issues:  All projects except Demolition have a Risk Response Team and a Risk Register incorporating 
quantitative risk analyses.  A preliminary risk register has also been developed for Capital Outlay Support 
(COS) costs, as well as a program-level risk register that captures risks common to all project.  The 
development of a quantitative COS risk analysis is in progress.  The Risk Response Teams have focused 
attention on developing and executing risk response actions for their most significant risks.  Many of the actions 
have been effective, as evidenced by a reduction of risk impacts on the Skyway and E2/T1 contracts from the 
previous quarter.  The effort to develop and execute risk response actions to mitigate the cost and schedule 
impacts posed by risk issues continues to be a high priority.  
 
Recent TBPOC Actions: See the following contract detail pages for specific TBPOC actions on East Span 
contracts. 
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Toll Bridge Seismic Retrofit Program 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project  
  SKYWAY CONTRACT 

Contract Description:  The Skyway contract constructs two parallel pre-cast concrete approach spans from 
Oakland to the self-anchored suspension span near Yerba Buena Island.  
 
 
Skyway Cost Summary ($Millions) 

Contract 

AB 144 /  
SB 66 

Budget 
(07/2005) 

Approved 
Changes 

Current 
Approved 

Budget 
(04/2007) 

Cost To Date 
(04/2007) 

Cost 
Forecast 
(04/2007) Variance 

a b c d = b + c e f g = f - d 
East Span - Skyway       
 Capital Outlay Support          197.0                   -            197.0  161.2      197.0         -   
 Capital Outlay Construction      1,293.0                   -        1,293.0     1,150.7    1,293.0         -   

TOTAL      1,490.0                   -        1,490.0     1,311.9    1,490.0             -   
Note: Details may not sum to totals due to rounding effects. 
 
 
 
 

 
Skyway Schedule Summary  

Contract 

AB 144/SB 66 
Contract Completion 

Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Contract 
Complete Current 

Approved  
Schedule 
(04/2007) 

Contract 
Complete 

Schedule Forecast 
(04/2007) 

Schedule 
Variance 
(Months) 

East Span - 
Skyway April 2007 8 December 2007 December 2007 - 

 
Contract Status:  The Skyway contract is currently in construction and is 95% complete as of April 20, 2007.  
The foundation work is complete including the installation of the fenders around six of the pier footings.  The 
eastbound and westbound structures are 100% complete with the erection of all segments.  Remaining work 
includes final post-tensioning of the segments to tie the segments together, installation of the cantilevered bike 
path and service platforms, electrical work, and other punchlist work.  

 
Contract Issues:  

Issue Mitigating Action 
 
KFM issued 15 NOPC's on behalf of USI for welding 
issues related to the fabrication of the Steel 
Orthotropic Box Girders (SOBG). 

 
USI completed the fabrication of the SOBG.  All NOPC's filed were recommended to be 
heard by the Dispute Review Board.  NOPC’s #16, 18, 22, and 29 regarding the SOBG 
issues was heard by the Dispute Resolution Board (DRB) in February 2007, with a two-
day hearing. The Board’s decision is being evaluated by Caltrans.  NOPC’s #24 and 27 
regarding the SOBG issues was heard by the DRB in March 2007, with a two-day 
hearing. 
 

 
Recent TBPOC Actions:  None. 
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Belvedere Bike Path Panel 

 
 
Electrical Cabins Installed on the Service Platforms 

 
 
Skyway - Looking East from the YBI 

 
 
Skyway - Looking East 

 
 
Modular Joints used on the Skyway 

 
 
Hinge D - East Bound 

 
 
Contract Photographs 
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Toll Bridge Seismic Retrofit Program 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project 
  SELF-ANCHORED SUSPENSION (SAS) E2/T1 FOUNDATIONS CONTRACT 

Contract Description:  The Self-Anchored Suspension (SAS) E2/T1 Foundations contract constructs the main 
tower foundation at T1 and the adjacent east foundation at E2.  (See diagram pg. 14) 
 
 
SAS E2/T1 Foundations Cost Summary ($ Millions) 

Contract 

AB 144 /  
SB 66 

Budget 
(07/2005) 

Approved 
Changes 

Current 
Approved 

Budget 
(04/2007) 

Cost To Date 
(04/2007) 

Cost 
Forecast 
(04/2007) Variance 

a b c d = b + c e f g = f - d 
East Span - SAS E2 / T1 
Foundations 

      

 Capital Outlay Support 52.5 (11.0) 41.5 20.8 41.5 - 
 Capital Outlay Construction 313.5 - 313.5 220.6 313.5 - 

TOTAL 366.0 (11.0) 355.0 241.4 355.0 - 
Note: Details may not sum to totals due to rounding effects. 
 
 

 SAS E2/T1 Foundations Schedule Summary  

Contract 

AB 144/SB 66 
Contract Completion 

Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Contract 
Complete Current 

Approved  
Schedule 
(04/2007) 

Contract 
Complete 

Schedule Forecast 
(04/2007) 

Schedule 
Variance 
(Months) 

East Span - SAS E2 / T1 
Foundations June 2008 (3) March 2008 March 2008 - 

 
Contract Status:  The contract is 77% complete as of April 20, 2007.  On the SAS Marine Foundations 
Contract, all 13 rock sockets that tie the SAS tower foundation (T1) to bedrock have been installed. The T1 
footing box was set into place on March 17, 2007.  The T1 bottom slab concrete has been placed. At the E2 
Foundation, all piles have been driven into place.  Welding of pile head connections on the east side of E2 is 
complete.  Welding of pile head connections on the west side of E2 is in progress.  Connector girder welding is 
nearing completion. 
Contract Issues:   None. 

 
Recent TBPOC Actions: None. 
 
 

 
 
Inspection of bottom of T1 footing box 

 
 
E2 footing 
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Project Photographs 

 
 
Removal of Bottom Slab Falsework at T1 (2) 

 
 
Removal of Bottom Slab Falsework at T1 
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Toll Bridge Seismic Retrofit Program 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project  
 

  SELF-ANCHORED SUSPENSION (SAS) SUPERSTRUCTURE CONTRACT 

Contract Description:  The Self-Anchored Suspension (SAS) Superstructure contract constructs a signature 
tower span between the Skyway and the Yerba Buena Island transition structure.  Work on the SAS bridge has 
been split between three contracts—the SAS Superstructure (under construction), the SAS E2/T1 Foundation 
(under construction), and the SAS W2 Foundation (completed). 
 
 

 
SAS Superstructure Cost Summary ($Millions) 

Contract 

AB 144 /  
SB 66 

Budget 
(07/2005) 

Approved 
Changes 

Current 
Approved 

Budget 
(04/2007) 

Cost To Date 
(04/2007) 

Cost 
Forecast 
(04/2007) Variance 

a B c d = b + c e f g = f - d 
East Span - SAS Superstructure       
 Capital Outlay Support           214.6                   -            214.6         35.9       214.6         -   
 Capital Outlay Construction         1,753.7                   -         1,753.7       265.7    1,767.4     13.7  

TOTAL         1,968.3                   -         1,968.3       301.6    1,982.0         13.7  
Note: Details may not sum to totals due to rounding effects. 

 
SAS Superstructure Schedule Summary  

Contract 

AB 144/SB 66 
Contract Completion 

Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Contract 
Complete Current 

Approved  
Schedule 
(04/2007) 

Contract 
Complete 

Schedule Forecast 
(04/2007) 

Schedule 
Variance 
(Months) 

East Span - SAS 
Superstructure March 2012 12 March 2013 March 2013 - 

 
 
Contract Status:  The contract is 18% complete as of April 20, 2007.  The contractor, American Bridge Fluor 
Enterprises, Inc., a Joint Venture (ABF), continues to mobilize staff to the field office at Pier 7.  ABF and their 
subcontractors have been preparing and submitting requests for information and submittals for Caltrans review 
and response, including the baseline schedule. The latest baseline schedule submitted by ABF was accepted by 
Caltrans.  ABF has completed the design of the crane barge to be used to lift the heavy tower and deck sections. 
Fabrication has started in Oregon on the barge.  Falsework erection for the W2 Capbeam on the Yerba Buena 
Island has started. 
 
Zhenhua Port Machinery Company (ZPMC) of Shanghai, China is currently setting up their facilities to 
fabricate the steel tower and deck sections. ZPMC is preparing initial test mock-ups of the sections and plans to 
begin production fabrication later in 2007.  
 
The forecasted $13.7 million increase in construction costs on the SAS contract, from the approved budget, 
reflects actions taken to encourage additional bidders on the contract. 
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Prep Work at W2 for Falsework 

 
Setting up the Site for W2 Falsework 

 
 
W2 Falsework Material Delivered to the Site 

 
 
Steel Falsework for W2 

 
Contract Issues: 
 

Issue Mitigating Action 
Caltrans has identified the need for added 
resources to monitor work at the ZPMC steel 
fabrication facilities in China. 
 

Caltrans and BATA are working together to set up facilities and to organize 
resources that will ensure an effective Owner’s presence in the steel 
fabrication shops. 
 

Potential for cost increases during construction 
due to steel plate conflicts.  Applies to structural 
steel, including the towers and box girders. 
 
 
 
 
 

Establish Working Drawing Campus with Contractor to facilitate discussion 
about conflicts and meet regularly.  Caltrans has constructed models and 
identified conflicts, for which CCOs are to be prepared.  The number of 
required mockups in the contract was reduced by addendum due to concerns 
about time for construction.  Could continue to look at potential for mockups.  
Facilitated Cost Reduction Incentive Proposal (CRIP) sessions to discuss 
additional changes and improvements at the beginning of the contract.  
  

 
Recent TBPOC Actions:  None 
 

 
Contract Photographs 
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Toll Bridge Seismic Retrofit Program 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project  
  YERBA BUENA ISLAND (YBI)  

     ● YBI  DETOUR CONTRACT 

Contract Description:  The YBI Detour constructs a temporary detour from the YBI tunnel to the existing east 
span of the Bay Bridge.  This detour maintains traffic on the existing bridge while the YBI Transition Structure 
Contract completes the tie-in from the SAS to the existing tunnel. 
 
YBI  Detour Cost Summary ($Millions) 

Contract 

AB 144 /  
SB 66 

Budget 
(07/2005) 

Approved 
Changes 

Current 
Approved 

Budget 
(04/2007) 

Cost To 
Date 

(03/2007) 

Cost 
Forecast 
(04/2007) Variance 

a b c d = b + c e f g = f - d 
YBI Detour        
 Capital Outlay Support             29.5  10.0 39.5 22.0       39.5  - 
 Capital Outlay Construction           131.9  202.5 334.4 46.8      334.4  - 

TOTAL           161.4  212.5 373.9 68.8      373.9  - 
Note: Details may not sum to totals due to rounding effects.  

 
YBI  Detour Schedule Summary  

Contract 

AB 144/SB 66 
Contract Completion 

Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Contract 
Complete Current 

Approved  
Schedule 
(04/2007) 

Contract 
Complete 
Schedule 
Forecast 
(04/2007) 

Schedule 
Variance 
(Months) 

YBI Detour * July 2007 36 Jun 2010 Jun 2010 - 
* Contract schedule under assessment.  See Contract Issues below. 
 
Contract Status:  The YBI Detour Contract was awarded in early 2004 to construct a temporary detour 
structure providing for, at that time, a new bridge opening in 2006. Due to the re-advertisement of the SAS 
superstructure contract in 2005, bridge opening was rescheduled to 2013, which necessitated a temporary 
suspension of the YBI Detour contract and design changes. The required suspension of work and design 
revisions has resulted in increased cost for the YBI Detour contract.   
 
In 2006, the TBPOC approved a plan to pace work on the project, to have Caltrans assume design responsibility 
over the east and west tie-ins, and to make changes to the detour structures to allow it to stand in place alone for 
a longer duration than originally intended. The YBI Detour contract is now forecast to be completed in 2010 in 
time for the revised opening date of the new bridge. 
 
In addition to the revised contract completion date, the TBPOC approved on February 15, 2007 to advance 
foundation and retrofit work from the Yerba Buena Island Transition Structures (YBITS) contract to the YBI 
Detour contract. Advancing the work will reduce overall project schedule risk by taking work off the critical 
path for the East Span project while making more effective use of the extended YBI Detour contract duration, 
and will enable potential acceleration of the SAS construction pending negotiation with American Bridge.  
 
Advancing the transition structure work, completing the tie-in work under Caltrans’ design, and pacing of the 
remaining YBI Detour work will result in an estimated $180 million net increase in the project costs from the 
approved budget. The increase will be covered by the existing program contingency and will not increase the 
AB144 program budget.  
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Prior to the suspension, foundations for the temporary detour were nearly completed. Fabrication of the 
temporary viaduct in Korea is progressing. The contractor completed the foundation and column at pier W3 of 
YBITS and has started work on retrofitting of the upper deck approach to the Yerba Buena Island Tunnel. The 
upper deck approach retrofit will require a weekend long closure of the Bay Bridge to roll in a replacement 
upper roadway. Currently, the closure is scheduled for Labor Day weekend 2007.  The contractor has completed 
the removal of the north overhang of the existing bridge and completed the construction of a retaining wall for 
the WTI Phase 1 staging area.  Installation of the CIDH piles for the WTI retrofit work is in progress. 

 
Contract Issues:  None. 
 
Recent TBPOC Actions:  In March 2007, the TBPOC approved plans for the Labor Day 2007 weekend closure 
of the Bay Bridge. 
 
 
Contract Photographs 

 
 
Concrete Pour at WTI Phase 1 

 
 
Bent Cap Falsework 

 
 
Falsework for the Viaduct 

 
 
WTI Phase 1 Prep Work 
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Toll Bridge Seismic Retrofit Program 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project  
  YERBA BUENA ISLAND (YBI)  

     ●  YBI TRANSITION STRUCTURE CONTRACTS 

Contract Description:  The YBI Transition Structure contracts will construct the mainline YBI transition 
structures (YBITS) that will connect the SAS portion of the new bridge to the existing YBI tunnel.  YBITS #1 
will construct the mainline approach structure from the new bridge to the YBI tunnel.  YBITS #2 will demolish 
the YBI Detour temporary structure, complete the new eastbound on-ramp, reconstruct local affected facilities 
at YBI, and complete the bike path from the SAS to YBI (except for a section of the path that conflicts with 
existing column E1).  That section of the path is contemplated to be completed in the demolition contract.  A  
YBI Landscaping Contract will restore slopes and vegetation in areas affected by YBI construction.  
 
 
YBI Transition Structure Cost Summary ($Millions) 

Contract 

AB 144 /  
SB 66 

Budget 
(07/2005) 

Approved 
Changes 

Current 
Approved 

Budget 
(04/2007) 

Cost To 
Date 

(03/2007) 

Cost 
Forecast 
(04/2007) Variance 

a b c d = b + c e f g = f - d 
YBI Transition Structure       
 Capital Outlay Support             78.7                    -               78.7  13.6       78.7  - 
 Capital Outlay Construction           299.3  (23.2) 276.1 -      276.1  - 

TOTAL 378.0 (23.2) 354.8 13.6 354.8 - 
Note: Details may not sum to totals due to rounding effects.  

 
 

YBI Transition Structure Schedule Summary  

Contract 

AB 144/SB 66 
Contract Completion 

Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Contract 
Complete Current 

Approved  
Schedule 
(04/2007) 

Contract 
Complete 
Schedule 
Forecast 
(04/2007) 

Schedule 
Variance 
(Months) 

YBI Transition 
Structure November 2013 12 November 2014 November 2014 - 

 
Contract Status:  In February 2007, the TBPOC approved a plan to accelerate portions of the YBITS work by 
adding it to the YBI Detour Contract. The new forecast for the YBITS contract excluding the advance work is 
$276.1 million which is a net reduction of $23.2 million from the AB 144/SB 66 budget. Caltrans is preparing 
the remaining portion of the YBITS contract for advertisement in 2008. See the YBI Detour Contract Status on 
page 18 for more information. 
 
Contract Issues:  None. 
 
Recent TBPOC Actions:  In February 2007, the TBPOC approved a plan to accelerate YBITS work on the YBI 
Detour contract.  
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Toll Bridge Seismic Retrofit Program 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project  
  OAKLAND TOUCHDOWN  

     ● OAKLAND TOUCHDOWN SUBMARINE CABLE RELOCATION CONTRACT 

Contract Description:  The OTD Submarine Cable Contract will replace the existing submarine electrical cable 
from Oakland to Treasure Island, and will be completed ahead of OTD Contract No. 1 to avoid possible 
construction conflicts.  
 
 
Oakland Touchdown Submarine Cable Relocation Cost Summary ($Millions) 

Contract 

AB 144 /  
SB 66 

Budget 
(07/2005) 

Approved 
Changes 

Current 
Approved 

Budget 
(04/2007) 

Cost To 
Date 

(03/2007) 

Cost 
Forecast 
(04/2007) Variance 

a b c d = b + c e f g = f - d 
OTD Submarine Cable       
 Capital Outlay Support - - - 0.5 3.0 - 
 Capital Outlay Construction - - - - 9.6 - 

TOTAL - - - 0.5 12.6 - 
Note: Details may not sum to totals due to rounding effects.  The allocation of AB144/SB 66 budgets is proceeding.  Budget 
amount is TBD.  Overall OTD budgets and forecasts are shown on page 2. 

 
 
 

Oakland Touchdown Submarine Cable Relocation Schedule Summary 

 Contract 

AB 144/SB 66 
Contract Completion 

Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Contract 
Complete Current 

Approved  
Schedule 
(04/2007) 

Contract 
Complete 
Schedule 
Forecast 
(04/2007) 

Schedule 
Variance 
(Months) 

OTD Submarine Cable - - January 2008 January 2008 - 
 
Contract Status:   
Current contract allotment to install two submarine electrical cables is $11.5 million.  Additional non-program 
funding to support this allocation beyond the $9.6 million of available programs funds has been made available 
by the Treasure Island Development Authority. 
  
 

 Contract Issues: 
Issue Mitigating Action 

If the contractor cannot procure and install the cables within 
the specified timeframes, the cable relocation project could 
potentially delay work on the OTD #1 contract.  

 
The cable has been ordered by the Contractor, and work-around 
specification language is included in the OTD #1 contract in case the 
cables are delayed.  
 

 
Recent TBPOC Actions:  None. 
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Toll Bridge Seismic Retrofit Program 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project  
  OAKLAND TOUCHDOWN  

     ●  OAKLAND TOUCHDOWN #1 CONTRACT 

Contract Description:  The Oakland Touchdown #1 Contract includes construction of all marine foundations, 
and land foundations (except for the eastbound abutment), westbound bridge section, and one frame of the 
eastbound bridge section and roadway approach for the section connecting the new Skyway portion to the 
roadway west of the Oakland Toll Plaza.  This contract also constructs the electrical substation and the 
eastbound detour roadway.  Traffic will not be placed on the detour until later during OTD #2. 
 
 

  Oakland Touchdown #1 Cost Summary ($Millions) 

Contract 

AB 144 /  
SB 66 

Budget 
(07/2005) 

Approved 
Changes 

Current 
Approved 

Budget 
(04/2007) 

Cost To 
Date 

(04/2007) 

Cost 
Forecast 
(04/2007) Variance 

a b c d = b + c e f g = f - d 
Oakland Touchdown #1       
 Capital Outlay Support - - - 3.5 49.9 - 
 Capital Outlay Construction - - -            -   226.5 - 

TOTAL - - - 3.5 276.4 - 
Note: Details may not sum to totals due to rounding effects.  The allocation of AB144/SB 66 budgets is proceeding.  Budget 
amount is TBD.  Overall OTD budgets and forecasts are shown on page 2. 

 
 
 

Oakland Touchdown #1 Schedule Summary  

Contract 

AB 144/SB 66 
Contract Completion 

Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Contract 
Complete Current 

Approved  
Schedule 
(04/2007) 

Contract 
Complete 
Schedule 
Forecast 
(04/2007) 

Schedule 
Variance 
(Months) 

Oakland Touchdown 
#1 - - July 2009 October 2009 3 

 
Contract Status:  Design work is complete.  Plans, Specifications, and Engineer’s Estimate (PS&E) were 
submitted to the Office Engineer on September 1, 2006.  Contract was advertised on February 26, 2007 with bid 
opening scheduled for June 5, 2007.  The contract is being advertised with a A+B specification that requires 
contractors to take into account contract duration as part of their bid.  The A+B specification may accelerate the 
forecast completion of the contract earlier than the current October 2009 date.  (Note that the A+B requirement 
only applies for the milestone to complete the westbound bridge section of the contract). 
 
Contract Issues: 

 
Issue Mitigating Action 

Delays and cost increases due to conflicts from 
delays to the relocation of the submarine cable. 

Caltrans has incorporated work-around specification language in the OTD 1 contract 
to mitigate delays due to the cable and has extended the forecast completion date of 
the contract to October 2009. The revised completion date will not impact the overall 
completion date of the project. 

 
Recent TBPOC Actions:  In April 2007, TPBOC approved clarifying addenda for the contract. 
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Toll Bridge Seismic Retrofit Program 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project  
  OAKLAND TOUCHDOWN  

     ●  OAKLAND TOUCHDOWN #2 CONTRACT 

Contract Description:  The Oakland Touchdown #2 Contract includes construction of the remaining eastbound 
bridge section and roadway approach for the section connecting the new Skyway portion to the roadway west of 
the Oakland Toll Plaza. This work would occur once the westbound traffic is shifted onto the new SAS. 
 

   Oakland Touchdown #2 Cost Summary ($Millions) 

Contract 

AB 144 /  
SB 66 

Budget 
(07/2005) 

Approved 
Changes 

Current 
Approved 

Budget 
(04/2007) 

Cost To 
Date 

(03/2007) 

Cost 
Forecast 
(04/2007) Variance 

a b c d = b + c e f g = f - d 
       
Capital Outlay Support - - - 0.2 15.8 - 
Capital Outlay Construction       
Oakland Touchdown #2 - - - - 62.0 - 
Oakland Touchdown Electrical - - - - 4.4 - 

TOTAL - - - 0.2 77.8 - 
Note: Details may not sum to totals due to rounding effects.  The allocation of AB144/SB 66 budgets is proceeding.  Budget 
amount is TBD.  Overall OTD budgets and forecasts are shown on page 2. 
 
 

   Oakland Touchdown #2 Schedule Summary  

Contract 

AB 144/SB 66 
Contract Completion 

Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Contract 
Complete Current 

Approved  
Schedule 
(04/2007) 

Contract 
Complete 
Schedule 
Forecast 
(04/2007) 

Schedule 
Variance 
(Months) 

Oakland Touchdown 
#2 - - November 2014 November 2014 - 

 
 
Contract Status:  Design work for the structures portion of OTD Contract No. 2 is substantially complete. The 
contract will be advertised in 2010 in time for opening the SAS in the eastbound direction. Determination of 
contract scope for the Oakland Touchdown Electrical Systems is underway.  Caltrans is also considering the 
option of incorporating this work into the Oakland Touchdown #2 contract. 
 
Contract Issues:  None. 
 
Recent TBPOC Actions:  None. 
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Toll Bridge Seismic Retrofit Program 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project  
 

  OTHER MAJOR CONTRACTS 

Contract Description:  Other Major Contracts include the Stormwater Treatment Measures contract, which will 
implement best practices for stormwater runoff treatment at the SFOBB toll plaza; and the Existing Bridge 
Demolition contract, which will include the complete removal of the existing 1936 east span following the 
opening of the new bridge. 

 
Other Major Contracts Cost Summary ($Millions) 

Contract 

AB 144 /  
SB 66 

Budget 
(07/2005) 

Approved 
Changes 

Current 
Approved 

Budget 
(04/2007) 

Cost To Date 
(03/2007) 

Cost 
Forecast 
(04/2007) Variance 

A b c d = b + c e f g = f - d 
Capital Outlay Support 238.8 2.0           240.8         44.7  258.5    17.7  
Capital Outlay Construction              -   

Existing Bridge Demolition         239.2                  -           239.2             -   222.0   (17.2) 
Stormwater Treatment Measures           15.0                  -             15.0           9.8  15.0        -   

Total Capital Outlay Construction    254.2                 -           254.2           9.8  237.0   (17.2) 
TOTAL 493.0 2.0         495.0         54.5  495.5          0.5  

Note: Details may not sum to totals due to rounding effects.  
 

Other Major Contracts Schedule Summary  

Contract 

AB 144/SB 66 
Contract 

Completion 
Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Contract 
Complete Current 

Approved  
Schedule 
(04/2007) 

Contract 
Complete 

Schedule Forecast 
(04/2007) 

Schedule 
Variance 
(Months) 

% 
Design 
Comp. 

Existing Bridge Demolition September  2014 12 September 2015 September  2015 - 10 
Stormwater Treatment 
Measures March 2008 - March 2008 June 2007 (9) N/A 

 
Contract Status:  
 
Stormwater Treatment Measures:  The contract is 61% complete as of March 20, 2007. The current schedule 
forecast shows an early completion date due to an accelerated award of the contract by Caltrans and a reduced 
construction contract duration that was bid by the contractor as part of an A+B bid. Some delays in the work 
have been experienced due to nesting birds, buried man-made objects, unidentified utilities, and discovery of 
unsuitable materials, therefore, the revised forecast is to be determined. (See page 2) 
 
Bridge Demolition:  Design work has been temporarily suspended to assign engineering resources to higher 
priority tasks, and will resume at a later time.  The contract schedule completion date has been extended by 12 
months due to a 12-month SAS contract extension.  The $17.2 million decrease in construction costs for the 
Existing Bridge Demolition contract is due to a re-evaluation of cost escalation rates for the contract. 
 
Contract Issues:  None. 
 
Recent TBPOC Actions:  None
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Toll Bridge Seismic Retrofit Program 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project  
  OTHER COMPLETED CONTRACTS AND RELATED WORK 

Summary Description:  Substantial work has already been performed on the SFOBB East Span 
Replacement project to facilitate construction of the mainline construction contracts. 
 
Other Contracts and Related Work Cost Summary ($Millions) 

Contract 

AB 144 /  
SB 66 

Budget 
(07/2005) 

Approved 
Changes 

Current 
Approved 

Budget 
(04/2007) 

Cost To 
Date 

(03/2007) 

Cost 
Forecast 
(04/2007) Variance 

a b c d = b + c E f g = f - d 
Capital Outlay Support            227.0          (1.0) 226.0      209.0       226.0       
Right-of-Way and Environmental Mitigation              72.4                -   72.4        38.8        72.4         -   
Capital Outlay Construction                -   

SAS W2 Foundations              26.4                -   26.4        25.8        26.4         -   
YBI/SAS Archaeology                 1.1                -   1.1          1.1          1.1         -   
YBI - USCG Road Relocation                 3.0                -   3.0          2.8          3.0         -   
YBI - Substation and Viaduct              11.6                -   11.6        11.3        11.6         -   
Oakland Geofill                 8.2                -   8.2          8.2          8.2         -   
Pile Installation Demonstration Project                 9.2                -   9.2          9.2          9.2         -   
Existing East Span Retrofit              30.8                -   30.8        30.8        30.8         -   

   Total Capital Outlay Construction              90.3                -   90.3        89.2        90.3         -   
TOTAL            389.7  (1.0)              388.7       337.0       388.7           

Note: Details may not sum to totals due to rounding effects.  
 
 

 
Other Contracts and Related Work Schedule Summary  

Project Actual Project Completion Date 
Existing East Span Retrofit March 1998 
Interim Retrofit July 2000 
Pile Installation Demolition Project December 2000 
YBI / SAS Archaeology January 2003 
Oakland Geofill April 2003 
YBI – USCG Road Relocation June 2004 
SAS W2 Foundations October 2004 
YBI Substation and Viaduct May 2005 

 

Summary Status:  Construction has been completed on the above-listed contracts.  Caltrans continues to 
work with various environmental agencies to conduct compliance inspections and monitor and mitigate any 
environmental impacts from the project. 
 
Contract Issues:  None. 
 
Recent TBPOC Actions:  None. 
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Toll Bridge Seismic Retrofit Program 

San Francisco-Oakland Bay Bridge (SFOBB) West Approach Replacement Project 
 
Project Description:  The SFOBB West Approach Replacement Project will replace the entire west 
approach structure from 5th Street to the west anchorage of the existing west spans of the SFOBB while 
maintaining existing traffic lanes for the weekday commute. 
 
 
SFOBB West Approach Replacement Cost Summary ($Millions) 

Project 

AB 144 /  
SB 66 

Budget 
(07/2005) 

Approved 
Changes 

Current 
Approved 

Budget 
(04/2007) 

Cost To 
Date 

(04/2007) 

Cost 
Forecast 
(04/2007) Variance 

a b c d = b + c e f g = f - d 
West Approach           
 Capital Outlay Support          120.0                    -            120.0         92.1       120.0         -   
 Capital Outlay Construction          309.0                    -            309.0       236.4       309.0         -   

TOTAL          429.0                    -            429.0       328.5       429.0             -   
Note: Details may not sum to totals due to rounding effects.  
 
 
 
SFOBB West Approach Replacement Schedule Summary  

Project 

AB 144/SB 66 
Project Completion 

Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Project Complete 
Current Approved  

Schedule 
(04/2007) 

Contract 
Complete 
Schedule 
Forecast 
(04/2007) 

Schedule 
Variance 
(Months) 

West Approach  August 2009 - August 2009 August 2009 - 
 
Project Status:  Construction is 79% complete as of April 20, 2007.  Seismic retrofit construction is 
continuing throughout the project.  As of this report, the demolition and offhaul of the old EB 80 structure 
has been completed. The rebuilding of the new EB 80 structure has begun with the pile installation, which 
will continue throughout the summer. Falsework for the Harrison Off-ramp is also in the process of being 
installed, along with the Frame 7U temporary supports. In order to ensure that the community is aware of 
the ongoing pile and upcoming falsework operations, an extensive public outreach effort continues and will 
be necessary until the end of the year for the Stillman Street area. 
 
Project Issues:    

Issue Mitigating Action 
Pile investigation and testing for the identification of pile 
anomalies must be completed in a timely manner so as 
to avoid construction impact. 
 
 

Work on piles has progressed.  Caltrans Construction coordinates closely with 
Structure Design and METS daily on pile investigation and testing issues, and 
proactively monitors the efforts.  Tracking of the testing effort is done for each 
individual pile.  Team participation in Risk Management meetings has proven to 
be valuable in addressing this issue. 

 
Contract Issues:  None. 
 
Recent TBPOC Actions:  None. 
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West Approach Overhead View of the newly opened SD60 Ramp & 
the Old Eastbound 80 Structure (Wider View) 

 
 
WA Demo Upper deck Westbound 

 
 
WA Demo Upper deck Westbound 2 

 
 
WA Demo Upper deck Westbound 1 

 
 
West Approach Overhead View of the newly opened SD60 Ramp & 
the Old Eastbound 80 Structure 

 
 
West Approach Overhead View  
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Toll Bridge Seismic Retrofit Program 

Richmond-San Rafael Bridge (RSRB) Seismic Retrofit Project 

Project Description:  The Richmond-San Rafael (RSR) Bridge Seismic Retrofit Project strengthened the 
existing bridge to withstand the effects of a large seismic event.  As part of the retrofit work, Caltrans 
performed work to strengthen the bridge foundations, replace the existing west trestle and the main channel 
fenders and complete the joint rehabilitation of the bridge deck.  (The RM1 work is reported in the RM1 
section of the report.) 
 
RSRB Seismic Retrofit Cost Summary ($Millions) 

Project 

AB 144 /  
SB 66 Budget 

(07/2005) 
Approved 
Changes 

Current 
Approved 

Budget 
(04/2007) 

Cost To 
Date 

(04/2007) 

Cost 
Forecast 
(04/2007) Variance 

a b c d = b + c e f g = f - d 
RSRB Seismic Retrofit       
 Capital Outlay Support            134.0          (7.0)            127.0       126.2       127.0         -   
 Capital Outlay Construction  
          &  Right-of-Way            780.0        (82.0)            698.0  666.0      698.0         -   

TOTAL            914.0        (89.0)            825.0  792.2      825.0             -   
Note: Details may not sum to totals due to rounding effects.  
* The seismic retrofit contract included work to rehabilitate the bridge deck joints.  Although the deck joint work was funded 
from RM1 toll funds, the work is also eligible for Toll Bridge Seismic Retrofit Program funding.  In July 2005, BATA rescinded 
$16.9 million in RM1 funds for the deck joint work to make additional RM1 funds available for the New Benicia-Martinez 
Bridge Project.  An equivalent amount of seismic funds will be used on the deck joint work, which is included in the budget 
above.   
 
RSRB Seismic Retrofit Schedule Summary  

Project 

AB 144/SB 66 
Project 

Completion 
Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Project Complete 
Current Approved  

Schedule 
(04/2007) 

Contract 
Complete 
Schedule 
Forecast 
(03/2007) 

Schedule 
Variance 
(Months) 

RSRB Seismic Retrofit August 2005 - August 2005 October 2005 2 
RSRB Public Access 
Lot 

NA - May 2007 September 2007 4 
 
Project Status:  The retrofit construction contract was completed and accepted on October 28, 2005.  
Project savings in the amount of $89 million was transferred to the program contingency in October 2006. 
 
The May 2007 completion date for the Richmond-San Rafael Public Access Project has been revised to 
September 2007. This adjustment of approximately 4 months is due in part to the inability of the contractor 
to access the site due to tidal fluctuations, delays associated with pile driving in bay mud, and time 
extensions necessary to complete utility relocations by others. It should be noted that in spite of these minor 
setbacks the contractor has continued to make progress and to move forward towards a completion date that 
will allow the public to experience and enjoy this important part of the San Francisco Bay shoreline. 
 
Contract Issues:  None. 
 
Recent TBPOC Actions:  None. 
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Toll Bridge Seismic Retrofit Program 

Other Completed Seismic Retrofit Projects 

Summary Description:  Caltrans has already completed the seismic retrofits of the West Spans of the 
SFOBB, the existing 1958 Carquinez Bridge, the existing Benicia-Martinez Bridge, the San Mateo-
Hayward Bridge, and two former toll bridges in Southern California. 
 
 
Other Completed Seismic Retrofit Projects Cost Summary ($Millions) 

Project 

AB 144 /  
SB 66 

Budget 
(07/2005) 

Approved 
Changes 

Current 
Approved 

Budget 
(04/2007) 

Cost To 
Date 

(04/2007) 

Cost 
Forecast 
(04/2007) Variance 

a b c d = b + c e F g = f - d 

San Francisco-Oakland Bay Bridge West 
Span Seismic Retrofit Project            307.9                -              307.9       301.1       307.9             -   

Carquinez Bridge Retrofit Project            114.2                -              114.2       114.2       114.2             -   
Benicia-Martinez Bridge Retrofit Project            177.8                -              177.8       177.8       177.8             -   
San Mateo-Hayward Bridge Retrofit            163.5                -              163.5       163.4       163.5             -   
Vincent Thomas Bridge Retrofit Project              58.5                -               58.5         58.4        58.5             -   
San Diego-Coronado Bridge Retrofit            103.5                -              103.5       102.6       103.5             -   

TOTAL            925.4                -              925.4       917.5       925.4             -   
Note: Details may not sum to totals due to rounding effects.  Capital Outlay Support and Capital Outlay have been combined. 

 
 
 
Other Completed Seismic Retrofit Projects Schedule Summary  

Project Actual Project Completion Date 
Vincent Thomas Bridge Retrofit May 2000 
San Mateo-Hayward Bridge Retrofit June 2000 
Carquinez Bridge Retrofit  January 2002 
San Diego-Coronado Bridge Retrofit June 2002 
Benicia-Martinez Bridge Retrofit August 2002 
SFOBB West Span Seismic Retrofit June 2004 

 
Summary Status:  Construction has been completed on the above-listed projects.  The Estimate at 
Completion amounts shown above includes allowances for minor project closeout costs. 
 
Contract Issues:  None. 
 
Recent TBPOC Actions:  None. 
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Toll Bridge Seismic Retrofit Program 

Other Toll Bridges 

Dumbarton and Antioch Bridges 

State Route 84 crosses the southern region of San Francisco Bay between    the cities of Newark to the east and 
East Palo Alto to the west.  The   Route consists of three lanes in each direction and an eight-foot   
bicycle/pedestrian lane.  The AADT of the Route is near 70,000.  The   bridge is over 2 km in length and is 
positioned in an approximately normal geometry between two seismic faults which the USGS has reported to pose 
most of the significant seismic threat to the San Francisco Bay Area:  the San Andreas Fault, some 15 km to the 
west of the bridge; and the Hayward Fault, some 13 km to the east of the bridge. 

State Route 160 crosses the San Joaquin River between the city of Antioch and Sherman Island (leading to Rio 
Vista) via the Antioch Bridge.  The Bridge carries a single lane of traffic in each direction. The AADT for the 
Route is slightly over 10,000 vehicles per day.  The bridge is threatened by the Bird’s Landing Seismic Zone, Cost 
Range/Sierra Nevada Boundary Zone and the San Andreas Fault. 

Cost and Schedule 
A preliminary cost estimate, schedule, and an initial risk analysis have   been developed to complete a 
comprehensive seismic analysis for each   bridge. The preliminary estimate and schedule were developed as a 
baseline assuming a complete geotechnical and geophysical investigation is required at each bridge. 

Current Progress 
These bridges are currently being evaluated for seismic safety and post-earthquake performance.  Work is 
underway in three specific areas: seismology, geology and geotechnical engineering, and bridge structural 
engineering. 

In June 2006, BATA approved $17.8 million in funding to proceed with the comprehensive seismic analysis of the 
bridges.  By September 2006, BATA entered into contract with a geotechnical and geophysical consultant to 
evaluate the bridges. 

Work in the area of seismology is defining the seismic ground motions used for design.  Recommended Safety 
Evaluation (SE) level motions have been developed for both bridges and are currently under review by and 
external and independent Seismic Safety Peer Review Panel (SSPRP).  SE motions represent future large 
earthquakes.  Work in this area to be completed in the near future includes finalizing the SE motions, developing 
lower level Functional Evaluation (FE) motions, and multiple earthquake time-histories that can be used in the 
checking phase of the projects.  Draft reports have been released. 

Work in the area of geology and geotechnical engineering includes field drilling and studying of soil samples to 
identify soil types, locations, and engineering properties.  This work supports work in defining how the soil at the 
bridge sites move during earthquakes and how the rigidly the bridge’s foundations are held in the soil.  The 
drilling operations are complete at both bridge sites, information is being shared with the seismologic team and the 
bridge structure team.  Draft reports have been released. 

Work in the area of bridge structural engineering is underway for both bridges.  The structures team to date has 
been collecting and evaluating structural information on the bridges, reducing that information for use in computer 
models of the bridges, and initiating early computational runs of the models.  Geological, geotechnical, and 
seismological information from the work areas mentioned previously is being incorporated into the bridge 
evaluations.   
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PROJECT / CONTRACT REPORTS 

 

Regional Measure 1 Program 
 
New Benicia-Martinez Bridge Project Summary 

               - New Benicia-Martinez Bridge Contract 
               - Other Contracts and Related Project Activities 

New Carquinez Bridge Project  

Richmond-San Rafael Bridge Deck Overlay Project 

Interstate 880 / State Route 92 Interchange Reconstruction 

Other Completed Regional Measure 1 Projects 

               - San Mateo–Hayward Bridge Widening Project 
               - Richmond Parkway Project 
               - Bayfront Expressway Widening Project 
               - Richmond-San Rafael Bridge Trestle, Fender,  
                  and Deck Joint Rehabilitation Project 
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Regional Measure 1 Program 

New Benicia-Martinez Bridge Project Summary 
 
Project Description:  The new Benicia-Martinez Bridge project constructs a new parallel bridge just east 
of the existing bridge.  The project will include reconstructed interchanges to the north and south of the 
bridges and a new toll plaza and administration building in Martinez. 
 
 
New Benicia-Martinez Bridge Project Cost Summary ($Millions) 

Contract 

BATA 
Budget 

(07/2005) 
Approved 
Changes 

Current 
Approved 

Budget 
(04/2007) 

Cost To 
Date 

(03/2007) 

Cost 
Forecast 
(04/2007) Variance 

a B c d = b + c e f g = f - d 
Capital Outlay Support        157.1          24.8         181.8      169.3  188.9       7.1  
Right-of-Way and Others          20.4           (0.1)         20.3        12.3         20.3         -   
Capital Outlay                 -   
 New Bridge        672.0         100.9         772.9  735.7       772.9         -   
 I-680/I-780 Interchange Replacement          76.3          22.5          98.8  92.8         98.8         -   
 I-680/Marina Vista Interchange Reconstruction          51.5            8.1          59.6  59.7  59.7       0.1  
 New Toll Plaza          24.3            2.0          26.3  22.9         26.3         -   
 Existing Bridge & Interchange Modifications          17.2          10.9          28.1            -   50.0     21.9  
 Other          20.3           (1.3)         19.0        15.2         19.0         -   
 Project Reserve          20.8          35.3          56.2            -   27.1    (29.1) 

TOTAL     1,059.9         203.1      1,263.0  1,104.3    1,263.0  - 
Note: Details may not sum to totals due to rounding effects. 
* The budget and estimate at completion includes approximately $33 million in non-toll bridge funds (Proposition 192 and 
SHOPP). 
 
 
 
 

 
New Benicia-Martinez Bridge Project Schedule Summary 

Contract 

BATA Contract 
Completion 

Baseline  
(07/2005) 

Approve
d 

Change
s 

(Months
) 

Contract 
Complete Current 

Approved  
Schedule 
(04/2007) 

Contract 
Complete 

Schedule Forecast 
(04/2007) 

Schedule 
Variance 
(Months) 

I-680/Marina Vista Interchange 
Reconstruction March 2006 1 April 2006 April 2006 - 

New Toll Plaza June 2006 - May 2007 May 2007 - 
New Benicia-Martinez Bridge December 2007 - October 2007 October 2007 - 
I-680/I-780 Interchange 
Replacement December 2007 - December 2007 December 2007 - 

Open to Traffic December 2007 - August 2007 August 2007 - 

Existing Bridge & Interchange 
Modifications December 2009 - June 2010 June 2010 - 

*See page 45 for an explanation of change in schedule forecast. 
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B-M Toll Plaza entrance 

 
B-M Toll Plaza Progress Photos 

 
 

 
Benicia-Martinez Toll Bridge 

 
New Benicia-Martinez aerial  

 
Project Status:  All major construction projects necessary to open the bridge are currently in construction.  
Numerous foundation and superstructure issues have significantly delayed the new bridge contract.  See the 
following contract detail pages for more information.  Note that the remaining expenditures required on the 
“Right-of-Way and Others” category represent environmental permitting and mitigation.   
 
Project Issues:  None. 
 
Recent TBPOC Actions:  See the following contract detail pages for more information. 

 
 
 
Project Photographs 
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Regional Measure 1 Program 

New Benicia-Martinez Bridge Project  
 

  NEW BENICIA-MARTINEZ BRIDGE CONTRACT 

Contract Description:  The new bridge contract constructs a new cast-in-place segmentally constructed 
reinforced concrete bridge just east of the existing bridge.  The new bridge will carry five lanes of 
eastbound I-680 traffic towards Benicia.  
 
 
New Benicia-Martinez Bridge Cost Summary ($Millions) 

Contract 

BATA 
Budget 

(07/2005) 
Approved 
Changes 

Current 
Approved 

Budget 
(04/2007) 

Cost To 
Date 

(04/2007) 

Cost 
Forecast 
(04/2007) Variance 

a b c d = b + c e f g = f - d 
New Benicia-Martinez Bridge       
 Capital Outlay Support        84.9            7.7          92.6        85.8  89.8      (2.8) 

  Capital Outlay Construction      672.0         100.9         772.9  735.7       772.9         -   
TOTAL      756.9         108.6         865.5  821.5  862.7      (2.8) 

 Note: Details may not sum to totals due to rounding effects.  

 
 
 
New Benicia-Martinez Bridge Schedule Summary 

Contract 

BATA Contract 
Completion 

Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Contract 
Complete Current 

Approved  
Schedule 
(04/2007) 

Contract 
Complete 
Schedule 
Forecast 
(04/2007) 

Schedule 
Variance 
(Months) 

New Benicia-Martinez 
Bridge December 2007 - December 2007 December 2007 - 

 
 
Contract Status:  The contract is 96 % complete based on the current revised schedule. All substructure 
and superstructure works have been completed.  The final closure on the job was poured on December 20, 
2006. Significant electrical work activities, including installation of power and communication conduits/ 
junction boxes in frames 1 & 2 barriers, installation of cable trays, fiber optic, ISDN, and TOS 
boxes/conduits inside the box girder, installation of traffic equipment at the top deck extended platforms, 
cable installation for the health monitoring accelerometers between hinge D and E, and seismic monitoring 
boxes/conduits at spans 5 thru 16, were completed during the period. Work on the Span 6 closure 
delamination repair, covered by CCO # 166, was completed, stressed and grouted by March 24, 2007, 
while repair works on Span 9 and 11, covered by CCO # 172 were completed by April 2, 2007. 
Miscellaneous work, such as punchlist work, exterior finish, grinding, profilograph, prep work for grouting 
spans and continuity tendons and installation of ship ladders for the fixed platforms, installation of bumpers 
and movable maintenance travelers, have either been completed during this period or continuing. The 
critical path includes the closure pour repairs at Span 6 & 11 and the completion of the Seismic Monitoring 
System.  
 
Consistent with BATA’s Fastrak strategic plan, plans are progressing for the implementation of open road 
tolling (ORT) at the toll plaza, which involves the demolition of the toll booths. The booth demolition has 
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New Bridge Progress Photo  

 
New Bridge Progress Photo  

 
New Bridge Progress Photo  
 

 
New Bridge Progress Photo  

been completed.  The roadway section between toll booth 9 and toll booth 17 has been removed and 
replaced. Final AC operation at the toll plaza canopy area ended on March 16, 2007.  The ORT contractor 
(ACS) has completed placing the loop detectors at the ORT lanes and the HOV lane. All CMS signs have 
been installed. Approximately 90% of all the electrical work has already been completed. CIDH 
foundations for the overhead sign have been completed. ORT equipment is expected to be operational in 
August 2007. 
 
Contract Issues:  None. 
 

 

Recent TBPOC Actions:  None. 
 
 
Contract Photographs 
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Regional Measure 1 Program 

New Benicia-Martinez Bridge Project Summary 
 

  OTHER CONTRACTS AND RELATED PROJECT ACTIVITIES 

Contract Description:  Contracts related to the new Benicia-Martinez Bridge project involve the 
construction of a new toll plaza south of the new bridge in Contra Costa County with 17 toll booths, 
including two high-occupancy vehicle (HOV) bypass lanes, and the reconstruction of the I-680/Marina 
Vista Road and I-680/I-780 interchanges.  
 
 
Other Contracts and Related Activities Cost Summary ($Millions) 

Contract 

BATA 
Budget 

(07/2005) 
Approved 
Changes 

Current 
Approved 

Budget 
(04/2007) 

Cost To Date 
(04/2007) 

Cost 
Forecast 
(04/2007) Variance 

a b c d = b + c e f g = f - d 
Capital Outlay Support     72.2  17.0         89.2  83.5  99.1       9.9  
Right-of-Way and Environmental Mitigation     20.4  (0.1)         20.3        12.3         20.3         -   
Capital Outlay Construction                 -   

 I-680/I-780 Interchange Replacement     76.3  22.5         98.8  92.8         98.8         -   
 I-680/Marina Vista Interchange 
R t ti  

    51.5  8.1         59.6        56.1         59.7       0.1  
 New Toll Plaza     24.3  2.0         26.3        22.9         26.3         -   
 Existing Bridge & Interchange 
M difi ti  

   17.2  10.9         28.1            -   50.0     21.9  
 Others     20.3  (1.3)         19.0        15.2         19.0         -   

Total Capital Outlay Construction   189.6  42.2        231.8  187.0  253.8     22.0  
TOTAL   282.2          59.1         341.3  373.2  373.2     31.9  

Note: Details may not sum to totals due to rounding effects.  
 
 
 
Other Contracts and Related Activities Schedule Summary 

Contract 

BATA 
Contract 

Completion 
Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Contract 
Complete Current 

Approved  
Schedule 
(04/2007) 

Contract 
Complete 
Schedule 
Forecast 
(04/2007) 

Schedule 
Variance 
(Months) 

I-680/Marina Vista Interchange 
Reconstruction March 2006 1 April 2006 April 2006 - 

New Toll Plaza June 2006 - May 2007 May 2007 - 
I-680/I-780 Interchange 
Replacement December 2007 - December 2007 December 2007 - 

Existing Bridge & Interchange 
Modifications December  2009 - December  2009 December  2009 - 
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Benicia-Martinez Progress Photo  

 

 
New Bridge progress photo 

 
Contract Status: 
 

Toll Plaza and Administration Building:  The contract is 99% complete based on contractor payment. The 
Contractor has completed all on the Operations Building, Toll Plaza and Courtyard. Once the Plant 
Establishment Period is up, the contract can be accepted. The Resident Engineer estimates accepting the 
contract by May 15, 2007. A number of notices of potential claims that have been filed by the Contractor 
remain to be resolved, but this will have no impact on the bridge Open-to-Traffic date. 
 
I-680/I-780 Interchange:  The contract remains approximately 96% complete based on the current revised 
schedule. To-date, all of the bridge structures are substantially complete. Final electrical work for the new 
Benicia-Martinez Bridge and the interchange will not be completed until after the new bridge is complete. 
 
I-680/Marina Vista Interchange:  The contract is 100% complete as of May 12, 2006, and has been 
accepted by Caltrans. Caltrans and the contractor have resolved all issues for the final payment for work on 
the contract, and the final estimate was issued to the Contractor on April 23, 2007  

 

Wetland Mitigation: The contract is 100% complete.  The Contract Completion Acceptance (CCA) was 
submitted to Caltrans Headquarters for their approval on March 3, 2006.  The Proposed Final Estimate 
(PFE) has been reviewed and accepted by the Contractor. 

 

Existing Bridge and Marina Vista Interchange Modification Contract: Caltrans has nearly completed 
the design of this contract. To minimize impacts to the traveling public, the TBPOC has approved the 
addition of a deck rehabilitation project to the original scope of the contract.  The existing bridge will have 
major portions of its deck replaced after northbound traffic has been shifted to the new bridge.  Traffic 
impacts will be minimized, similar to when traffic was detoured on to the 1927 Carquinez Bridge while the 
approach deck to the 1957 Carquinez Bridge was replaced in 2006. The cost of the rehabilitation work will 
be funded from the project contingency. 

 

 
Recent TBPOC Actions:  See above. 
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Regional Measure 1 Program 

New Carquinez Bridge Project 

Project Description: The new Carquinez Bridge project involves constructing a new suspension bridge 
west of the existing bridges with four westbound lanes and a bicycle/pedestrian lane and demolishing the 
existing 1927 bridge.  
 
 
New Carquinez Bridge Cost Summary ($Millions) 

Contract 

BATA 
Budget 

(07/2005) 
Approved 
Changes 

Current 
Approved 

Budget 
(04/2007) 

Cost To Date 
(04/2007) 

Cost 
Forecast 
(04/2007) 

Varianc
e 

a b c d = b + c e f g = f - d 
Capital Outlay Support        124.4           (1.1)        123.3      119.5       122.3  

 
(1.0) 

Capital Outlay Construction                  -   
 Replacement Bridge        253.3            4.0         257.3      255.9       257.3        -   
 South Interchange 
R t ti  

         73.9              -           73.9        71.9         73.9        -   
 Existing 1927 Bridge 
D liti  

         35.2              -           35.2        25.8         35.2        -   
 Other          29.3          (0.7)         28.6        25.2         28.6 - 

Project Reserve          12.1           (2.2)           9.9            -          0.9  (9.0) 
TOTAL        528.2              -          528.2      498.3       518.2  (10.0) 

Note: Details may not sum to totals due to rounding effects.  
 
 
New Carquinez Bridge Schedule Summary 

Contract 

BATA Contract 
Completion 

Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Contract 
Complete Current 

Approved  
Schedule 
(04/2007) 

Contract 
Complete 
Schedule 
Forecast 
(04/2007) 

Schedule 
Variance 
(Months) 

New Carquinez Bridge December 2003* - December 2003* December 2003* - 
1927 Carquinez Bridge 
Demolition September 2007 - December 2007 December 2007 - 

Landscaping August 2011 - August 2011 August 2011 - 
* The date shown is for the opening of the bridge to traffic. 

 
Project Status:  The new replacement bridge and all its approaches have been completed and opened to 
traffic in November 2003. The demolition contract to remove the 1927 bridge, which was awarded in April 
2005, is approximately 74% complete based on schedule.  However, based on payment, this contract is 
84% complete in that the greatest pay items involved the 1958 bridge approach deck replacement, which 
has been completed in November 2005. To-date, removal of Units 1, 2, 3 and 7 of the 1927 bridge (Main 
Truss) have been completed. Demolition work continues at Units 4 and 6, with 4 panel points remaining on 
both Units. Installation of temporary supports under Unit 9 has been completed.  Eight panel points of 
bridge Unit 8 have been removed with four panel points remaining.  Contractor anticipating to jack bridge 
Unit 9 at panel point 8 around the fourth week of May (Memorial Day weekend).  Removal of bridge Unit 
5 (Pier 3) is progressing slowly due to recent high winds.  Realignment of local street and the construction 
of the new bike path started in mid April.  Pier 5 removal is completed as of May 1st.  South shoreline has 
been restored to its conditions prior to the demolition work.  As of May 4th, all demo work adjacent to 
UPRR and above UPRR tracks are now completed and is acceptable to the UPRR representative.  
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Middle Section of the 1927 Carquinez Bridge 

 
North End of the Carquinez Bridge 

 

PIER 3B PIER 3 A PIER 2PIER 4

ABUT. 1

CROCKETT VALLEJ

Legend: 
Bridge Members 
Concrete Deck 
Temporary Bracing 
Timber Mat 
Maintenance 
Traveler 
J k d hi

Temporary 
Support

Unit 4 

Unit 

Unit 6 Unit 8 

Unit 9 

PP 8

Plan of conc. 

 
Project Issues: None. 
 
 
 
 
 

 

 
1927 Carquinez Bridge Demolition Status as of April 23, 2007   
 

 
 
 
 
Project Photographs: 
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Remaining Middle Section of the 1927 Carquinez Bridge

Aerial View of progress 
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Regional Measure 1 Program  

Interstate 880/State Route 92 Interchange Reconstruction Project 
 
Project Description:  Modify the existing cloverleaf interchange to increase capacity and improve safety 
and traffic operations. 
 
 
 
Interstate 880/State Route 92 Interchange Cost Summary ($Millions) 

Contract 

BATA 
Budget 

(07/2005) 
Approved 
Changes 

Current 
Approved 

Budget 
(04/2007) 

Cost To 
Date 

(04/2007) 

Cost 
Forecast 
(04/2007) Variance 

a B c d = b + c e f g = f - d 
I-880/SR-92 Interchange Improvement        
 Capital Outlay Support        28.8              -           28.8        31.5  60.1  31.3  
 Capital Outlay Construction        94.8              -           94.8            -        122.5     27.7  
 Capital Outlay Right-of-Way          9.9              -             9.9          8.3         12.5       2.6  
 Project Reserve          0.3              -             0.3            -   1.3       1.0  

TOTAL      133.8              -          133.8        39.8       196.4     62.6 
Note: Details may not sum to totals due to rounding effects.  $9.6 million in ACTA funds included under Capital Outlay 
Construction.  $3.7 million included in Capital Outlay Construction for separate landscape contract. 

 
 
 
 
 

Interstate 880/State Route 92 Interchange Schedule Summary 

Project 

BATA Project 
Completion 

Baseline  
(07/2005) 

Approve
d 

Change
s 

(Months
) 

Project Complete 
Current Approved  

Schedule 
(04/2007) 

Contract Complete 
Schedule Forecast 

(04/2007) 

Schedule 
Variance 
(Months) 

I-880/SR-92 Interchange 
Reconstruction December 2010 - December 2010 June 2011 6 

 
 
 
Project Status: Caltrans advertised the contract on January 8, 2007.  Bid opening was postponed from 
May 23, 2007 to June 27, 2007 due to bidders’ request for additional time.  Other large construction 
contracts, including the Oakland Touchdown Phase 1 Contract, were opening in the same time period and 
may impact the competitive bidding pool for the interchange contract.  The extra bid time will not extend 
the overall contract duration, as there was early float in the contract for utility relocation.  
 
 
Project Issues: 

Issue Mitigating Action 
 
Bids received on the I-238 Widening contract indicate that the 
construction estimate may be higher than currently forecast, 
from $196.3 million to $216.8 million. 
 

 
Bids will open on the contract on June 27, 2007.  The BATA Plan of Finance has 
sufficient funds to cover the potentially higher forecast. 
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Interstate 880/State Route 92 Interchange 
AFTER 

 
 

Interstate 880/State Route 92 Interchange 
BEFORE 

Project Photographs:
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San Mateo-Hayward Bridge Widening Project completed in 2002 

Regional Measure 1 Program  

Other Completed Regional Measure 1 (RM1) Projects 

Summary Description:  Other completed Regional Measure 1 projects are the following: (a) Widen the 
San Mateo-Hayward Bridge along its low-trestle section and its eastern approach; (b) Widen the Bayfront 
Expressway (SR 84) from the Dumbarton Bridge to the U.S. 101/Marsh Road interchange; (c) Construct an 
eastern approach (Richmond Parkway) between the Richmond-San Rafael Bridge and Interstate 80 near 
Pinole; (d) Modify the U.S. 101/University Avenue interchange; (e) Richmond-San Rafael Bridge Trestle, 
Fender and Deck Joint Rehabilitation Project; and (f) Richmond-San Rafael Bridge Deck Overlay Project. 
 

 
Other Completed RM1 Projects Cost Summary ($Millions) 

Contract 

BATA 
Budget 

(07/2005) 
Approved 
Changes 

Current 
Approved 

Budget 
(04/2007) 

Cost To 
Date 

(04/2007) 

Cost 
Forecast 
(04/2007) Variance 

a B c d = b + c e f g = f - d 
San Mateo-Hayward Bridge Widening 
Project   217.8              -          217.8      208.7       211.9      (5.9) 

Bayfront Expressway Widening Project     36.1              -           36.1        33.3         36.0  (0.1)   
Richmond Parkway Project       5.9              -             5.9          4.3           5.9         -   
U.S. 101/University Interchange       3.8              -             3.8          3.7           3.8         -   
RSR Trestle, Fender, and Joint 
Rehabilitation   102.1              -          102.1        94.7  95.6  (6.5) 

        RSR Deck Overlay     25.0              -           25.0        19.6         25.0         -   
TOTAL 390.7 - 390.7 364.3 378.2 (12.5) 

 
 
Schedule Summary 

Project Actual Project Completion Date 

Richmond Parkway Project May 2001 
San Mateo-Hayward Bridge Widening Project February 2003 
Bayfront Expressway Widening Project January 2004 
U.S. 101/University Interchange April 2004 
Richmond-San Rafael Bridge Trestle, Fender and Deck Joint Rehabilitation August 2005 
RSR Deck Overlay December 2006 

 
Project Status:  Construction has been completed on the above listed contracts. 
Project Issues:  None. 



TOLL BRIDGE PROGRAM OVERSIGHT COMMITTEE                   MONTHLY PROGRESS REPORT     MAY 2007  

 48 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

This Page 
Intentionally 
Left Blank 



TOLL BRIDGE PROGRAM OVERSIGHT COMMITTEE                    MONTHLY PROGRESS REPORT   MAY 2007 
  

49  

 
 

APPENDICES 
 
A Toll Bridge Seismic Retrofit Program:  
       San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project Cost  

Detail 

B Toll Bridge Seismic Retrofit Program Cost Detail 

C Toll Bridge Seismic Retrofit Program Summary Schedule 

D Regional Measure 1 Program Cost Detail 

E Regional Measure 1 Program Summary Schedule 

 

* Forecasts for the Monthly Reports are generally updated on a quarterly basis in conjunction with Risk 

Analysis assessments for the TBSRP Projects and the TBSRP Quarterly Reports. 
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Contract EA Number

 AB 144 / SB 66 
Budget

(07/2005) 
 Approved 
Changes 

 Current 
Approved Budget

(04/2007) 
 Cost To Date 

(04/2007) 

 Cost
Forecast
 (04/2007) 

 At-Completion 
Variance 

a b c d e = c + d f g h =g - e

San Francisco-Oakland Bay Bridge East 
Span Replacement Project

East Span - Skyway 01202X
Capital Outlay Support 197.0      -          197.0      161.2        197.0       -           
Capital Outlay Construction 1,293.0   -          1,293.0   1,150.7     1,293.0    -           

Total 1,490.0     -            1,490.0     1,311.9       1,490.0    -             
East Span - SAS E2/T1 Foundations 0120EX -             

Capital Outlay Support 52.5        (11.0)     41.5        20.8          41.5         -           
Capital Outlay Construction 313.5      -          313.5      220.6        313.5       -           

Total 366.0        (11.0)       355.0        241.4          355.0       -             

East Span - SAS Superstructure 0120FX
Capital Outlay Support 214.6      -          214.6      35.9          214.6       -           
Capital Outlay Construction 1,753.7   -          1,753.7   265.7        1,767.4    13.7       

Total 1,968.3     -            1,968.3     301.6          1,982.0    13.7         

SAS W2 Foundations 0120CX
Capital Outlay Support 10.0        -          10.0        9.2            10.0         -           
Capital Outlay Construction 26.4        -          26.4        25.8          26.4         -           

Total 36.4          -            36.4          35.0            36.4         -             

YBI South/South Detour 0120RX
Capital Outlay Support 29.5        10.0      39.5        22.0          39.5         -           
Capital Outlay Construction 131.9      202.5    334.4      46.8          334.4       -           

Total 161.4        212.5      373.9        68.8            373.9       -             

YBI Transition Structures 0120PX
Capital Outlay Support 78.7        -          78.7        13.6          78.7         -           
Capital Outlay Construction 299.3      (23.2)     276.1      -               276.1       -           

Total 378.0        (23.2)       354.8        13.6            354.8       -             

Oakland Touchdown (see notes below) 01204X
Capital Outlay Support 74.4        -          74.4        24.2          92.1         17.7       
Capital Outlay Construction 283.8      -          283.8      -               302.5       18.7       

Total 358.2        -            358.2        24.2            394.6       36.4         
 * OTD Submarine Cable 0120K4

Capital Outlay Support 0.5              3.0           
Capital Outlay Construction -                9.6           

Total 0.5              12.6         
 * OTD No. 1 (Westbound) 0120L4

Capital Outlay Support 3.5              49.9         
Capital Outlay Construction -                226.5       

Total 3.5              276.4       
 * OTD No. 2 (Eastbound) 0120M4

Capital Outlay Support 0.2              15.8         
Capital Outlay Construction -                62.0         

Total 0.2              77.8         
 * OTD Electrical Systems 0120N4

Capital Outlay Support 0.1              1.4           
Capital Outlay Construction -                4.4           

Total 0.1              5.8           

Notes:                  Oakland Touchdown Cost-to-Date and Cost Forecast includes prior-to-split Capital Outlay Support Costs.

 

Appendix A: Toll Bridge Seismic Retrofit Program ($Millions) 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project Cost 
Detail 

 

Note: Details may not sum to totals due to rounding effects. 

*

*Current contract allotment to install two submarine electrical cables is 
$11.5 million.  Additional non-program funding to support this allocation beyond the $9.6 million of available programs funds has been 
made available by the Treasure Island Development Authority 
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Contract

 AB 144 / SB 66 
Budget

(07/2005) 
 Approved 
Changes 

 Current 
Approved Budget

(04/2007) 
 Cost To Date 

(04/2007) 

 Cost
Forecast
 (04/2007) 

 At-Completion 
Variance 

a c d e = c + d f g h =  g - e

SFOBB East Span Replacement Project
Capital Outlay Support 959.4     -          959.4             493.6      977.1        17.7         
Capital Outlay Construction 4,492.1  179.2     4,671.3          1,821.6   4,686.6     15.3         
Other Budgeted Capital 35.1       -          35.1               0.6          11.0          (24.1)        

Total 5,486.6  179.2     5,665.8          2,315.8   5,674.7     8.9           
SFOBB West Approach Replacement

Capital Outlay Support 120.0     -          120.0             92.1        120.0        -             
Capital Outlay Construction 309.0     -          309.0             236.4      309.0        -             

Total 429.0     -          429.0             328.5      429.0        -             
SFOBB West Span Retrofit -             

Capital Outlay Support 75.0       -          75.0               74.8        75.0          -             
Capital Outlay Construction 232.9     -          232.9             226.3      232.9        -             

Total 307.9     -          307.9             301.1      307.9        -             
Richmond-San Rafael Bridge Retrofit

Capital Outlay Support 134.0     (7.0)       127.0             126.2      127.0        -             
Capital Outlay Construction 780.0     (82.0)     698.0             666.0      698.0        -             

Total 914.0     (89.0)     825.0             792.2      825.0        -             
Benicia-Martinez Bridge Retrofit -             

Capital Outlay Support 38.1       -          38.1               38.1        38.1          -             
Capital Outlay Construction 139.7     -          139.7             139.7      139.7        -             

Total 177.8     -          177.8             177.8      177.8        -             
Carquinez Bridge Retrofit

Capital Outlay Support 28.7       -          28.7               28.8        28.7          -             
Capital Outlay Construction 85.5       -          85.5               85.4        85.5          -             

Total 114.2     -          114.2             114.2      114.2        -             
San Mateo-Hayward Bridge Retrofit -             

Capital Outlay Support 28.1       -          28.1               28.1        28.1          -             
Capital Outlay Construction 135.4     -          135.4             135.3      135.4        -             

Total 163.5     -          163.5             163.4      163.5        -             
Vincent Thomas Bridge Retrofit (Los Angeles)

Capital Outlay Support 16.4       -          16.4               16.4        16.4          -             
Capital Outlay Construction 42.1       -          42.1               42.0        42.1          -             

Total 58.5       -          58.5               58.4        58.5          -             
San Diego-Coronado Bridge Retrofit

Capital Outlay Support 33.5       -          33.5               33.2        33.5          -             
Capital Outlay Construction 70.0       -          70.0               69.4        70.0          -             

Total 103.5     -          103.5             102.6      103.5        -             
Subtotal Capital Outlay Support 1,433.2  (7.0)       1,426.2          931.3      1,443.9     17.7         
Subtotal Capital Outlay 6,286.7  97.2       6,383.9          3,422.1   6,399.2     15.3         
Subtotal Other Budgeted Capital 35.1       -          35.1               0.6          11.0          (24.1)        
Miscellaneous Program Costs 30.0       -          30.0               24.7        30.0          -             
Subtotal Toll Bridge Seismic Retrofit Program 7,785.0  90.2       7,875.2          4,378.7   7,884.1     8.9           
Program Contingency 900.0     (90.2)     809.8             -            800.9        (8.9)          

Total Toll Bridge Seismic Retrofit Program 8,685.0  -          8,685.0          4,378.7   8,685.0     -             

<-------Notes------>
8,685.0     -             8,685.0          4,085.3      8,685.0        

TBSRP Completed Projects 705.6        -             705.6             698.1         705.6           -             
TBSRP Capital Outlay Support 219.8        -             219.8             219.4         219.8           -             

925.4        -             925.4                917.5         925.4           -                

3,981.6      
Other Completed Projects

COS 144.8        -             144.8                144.6         144.8           -                
CO 472.7        -             472.7                471.8         472.7           -                

8,685.0     -             8,685.0             4,378.7      8,685.0        -                

Appendix A: Toll Bridge Seismic Retrofit Program ($Millions) 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project Cost 
Detail (Cont’d.) 

Note: Details may not sum to totals due to rounding effects. 
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Contract EA Number

 AB 144 / SB 66 
Budget

(07/2005) 
 Approved 
Changes 

 Current 
Approved Budget

(04/2007) 
 Cost To Date 

(04/2007) 

 Cost
Forecast
 (04/2007) 

 At-Completion 
Variance 

a b c d e = c + d f g h =g - e

Existing Bridge Demolition 01209X
Capital Outlay Support 79.7        -          79.7        0.3             79.7         -           
Capital Outlay Construction 239.2      -          239.2      -               222.0       (17.2)      

Total 318.9      -          318.9      0.3             301.7       (17.2)      

YBI/SAS Archeology 01207X
Capital Outlay Support 1.1          -          1.1          1.1             1.1           -           
Capital Outlay Construction 1.1          -          1.1          1.1             1.1           -           

Total 2.2            -            2.2            2.2              2.2           -             

YBI - USCG Road Relocation 0120QX
Capital Outlay Support 3.0          -          3.0          2.7             3.0           -           
Capital Outlay Construction 3.0          -          3.0          2.8             3.0           -           

Total 6.0          -          6.0          5.5             6.0           -           
YBI - Substation and Viaduct 0120GX

Capital Outlay Support 6.5          -          6.5          6.4             6.5           -           
Capital Outlay Construction 11.6        -          11.6        11.3          11.6         -           

Total 18.1        -          18.1        17.7          18.1         -           

Oakland Geofill 01205X -             
Capital Outlay Support 2.5          -          2.5          2.5             2.5           -           
Capital Outlay Construction 8.2          -          8.2          8.2             8.2           -           

Total 10.7        -          10.7        10.7          10.7         -           

Pile Installation Demonstration Project 01208X
Capital Outlay Support 1.8          -          1.8          1.8             1.8           -           
Capital Outlay Construction 9.2          -          9.2          9.2             9.2           -           

Total 11.0        -          11.0        11.0          11.0         -           

Stormwater Treatment Measures 0120JX
Capital Outlay Support 6.0          2.0        8.0          6.6             8.0           -           
Capital Outlay Construction 15.0        -          15.0        9.8             15.0         -           

Total 21.0          2.0          23.0          16.4            23.0         -             

Right-of-Way and Environmental 
Mitigation 0120X9

Capital Outlay Support -            -          -            -               -             -           
Capital Outlay & Right-of-Way 72.4        -          72.4        38.8          72.4         -           

Total 72.4          -            72.4          38.8            72.4         -             

Sunk Cost - Existing East Span Retrofit

04343X & 04300X

Capital Outlay Support 39.5        -          39.5        39.5          39.5         -           
Capital Outlay Construction 30.8        -          30.8        30.8          30.8         -           

Total 70.3        -          70.3        70.3          70.3         -           

Other Capital Outlay Support
Environmental Phase 97.7        -          97.7        97.7          97.7         -           
Pre-Split Project Expenditures 44.9        -          44.9        44.9          44.9         -           
Non-project Specific Costs 20.0        (1.0)       19.0        3.2             19.0         -           

Total 162.6      (1.0)       161.6      145.8        161.6       -           

Subtotal Capital Outlay Support 959.4        -            959.4        493.6          977.1       17.7         

Subtotal Capital Outlay Construction 4,492.1     179.2      4,671.3     1,821.6       4,686.6    15.2         
Other Budgeted Capital 35.1          -            35.1          0.6              11.0         (24.1)        

Total SFOBB East Span Replacement 
Project 5,486.6     179.2      5,665.8     2,315.8       5,674.7    8.9           

 

Appendix B: Toll Bridge Seismic Retrofit Program Cost Detail ($Millions) 
 

Note: Details may not sum to totals due to rounding effects. 
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Appendix C: Toll Bridge Seismic Retrofit Program Summary Schedule 
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Project EA Number
 BATA Budget 

(07/2005) 
 Approved 
Changes 

 Current 
Approved 

Budget 
(04/2007) 

 Cost To Date 
(04/2007) 

 Cost Forecast  
(04/2007) 

 At-Completion 
Variance 

a b c d e = c + d f g h =g - e

New Benicia-Martinez Bridge Project
New Bridge 00603_

84.9             7.7            92.6          85.8              89.8           (2.8)              
-             -                 

661.9           100.9        762.8        725.6            762.8         -                 
10.1             -             10.1          10.1              10.1           -                 

Subtotal 672.0           100.9        772.9        735.7            772.9         -                 
756.9           108.6        865.5        821.5            862.7         (2.8)              

I-680/I-780 Interchange Reconstruction 00606_

24.9             4.0            28.9          28.5              30.0           1.1               
1.4               5.1            6.5            6.2                6.5             -                 

26.3             9.1            35.4          34.7              36.5           1.1               

54.7             22.5          77.2          71.1              77.2           -                 
21.6             -             21.6          21.7              21.6           -                 
76.3             22.5          98.8          92.8              98.8           -                 

102.6           31.6          134.2        127.5            135.3         1.1               

I-680/Marina Vista Interchange Reconstruction 00605_
18.3             1.2            19.5          19.8              20.0           0.5               
51.5             8.1            59.6          56.1              59.7           0.1               
69.8             9.3            79.1          75.9              79.7           0.6               

New Toll Plaza and Administration Building 00604_
11.9             3.3            15.2          15.2              15.7           0.5               
24.3             2.0            26.3          22.9              26.3           -                 
36.2             5.3            41.5          38.1              42.0           0.5               

Existing Bridge & Interchange Modifications 0060A_
Capital Outlay Support 4.3               5.7            10.0          7.5                18.6           8.6               
Capital Outlay Construction 17.2             10.9          28.1          -                  50.0           21.9             

Total 21.5             16.6          38.1          7.5                68.6           30.5             

Other Contracts See note below
11.4             (2.3)          9.1            6.3                8.3             (0.8)              
20.3             (1.3)          19.0          15.2              19.0           -                 
20.4             (0.1)          20.3          12.3              20.3           -                 
52.1             (3.7)          48.4          33.8              47.6           (0.8)              

155.7        19.7       175.3     163.1         182.4      7.1            
829.9        143.1     973.0     890.9         995.0      22.0          
20.4          (0.1)       20.3       12.3           20.3        -              

1.4            5.1         6.5         6.2             6.5          -              
31.7          -          31.7       31.8           31.7        -              
20.8          35.3       56.2       -               27.1        (29.0)         

1,059.9     203.1     1,263.0  1,104.3      1,263.0   -              

Notes:

Project Reserves

Total New Benicia-Martinez Bridge Project

Includes EA's 00601_, 00608_, 00609_, 0060A_, 0060C_, 0060E_, 0060F_, 0060G_, and 
0060H_ and all Project Right-of-Way

Subtotal BATA Capital Outlay Construction
Subtotal Capital Outlay Right-of-Way
Subtotal Non-BATA Capital Outlay Support
Subtotal Non-BATA Capital Outlay Construction

Capital Outlay Construction
Capital Outlay Right-of-Way

Total

Subtotal BATA Capital Outlay Support

Capital Outlay Support
Capital Outlay Construction

Total

Capital Outlay Support

Subtotal
Total

Capital Outlay Support

Total
Capital Outlay Construction

Subtotal
Capital Outlay Construction

BATA Funding
Non-BATA Funding

Total

Capital Outlay Support
BATA Funding
Non-BATA Funding

Capital Outlay Support
Capital Outlay Construction

BATA Funding
Non-BATA Funding

 

Appendix D: Regional Measure 1 Program Cost Detail ($Millions) 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

 

 
 

 

 

 

 

 

 

 

 
Note: Details may not sum to totals due to rounding effects. 
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Project EA Number
 BATA Budget 

(07/2005) 
 Approved 
Changes 

 Current 
Approved 

Budget 
(04/2007) 

 Cost To Date 
(04/2007) 

 Cost Forecast  
(04/2007) 

 At-Completion 
Variance 

a b c d e = c + d f g h =g - e
Carquinez Bridge Replacement Project

New Bridge 01301_
Capital Outlay Support 60.5             (0.3)          60.2          60.2              60.2           -                 
Capital Outlay Construction 253.3           4.0            257.3        255.9            257.3         -                 

Total 313.8           3.7            317.5        316.1            317.5         -                 

Crockett Interchange Reconstruction 01305_
Capital Outlay Support 32.0             (0.1)          31.9          31.9              31.9           -                 
Capital Outlay Construction 73.9             -             73.9          71.9              73.9           -                 

Total 105.9           (0.1)          105.8        103.8            105.8         -                 

Existing 1927 Bridge Demolition 01309_
Capital Outlay Support 16.1             -             16.1          12.2              14.2           (1.9)              
Capital Outlay Construction 35.2             -             35.2          25.8              35.2           -                 

Total 51.3             -             51.3          38.0              49.4           (1.9)              

Other Contracts See note below
Capital Outlay Support 15.8             (0.7)          15.1          15.2              16.0           0.9               
Capital Outlay Construction 18.8             (0.7)          18.1          15.3              18.1           -                 
Capital Outlay Right-of-Way 10.5             -             10.5          9.9                10.5           -                 

Total 45.1             (1.4)          43.7          40.4              44.6           0.9               

124.4        (1.1)       123.3     119.5         122.3      (1.0)           
381.2        3.3         384.5     368.9         384.5      -              
10.5          -          10.5       9.9             10.5        -              
12.1          (2.2)          9.9         -               0.9          (9.0)           

528.2        -          528.2     498.3         518.2      (10.0)         

Notes:

Total Carquinez Bridge Replacement Project

Subtotal BATA Capital Outlay Support
Subtotal BATA Capital Outlay Construction
Subtotal Capital Outlay Right-of-Way
Project Reserves

Other Contracts includes EA's 01302_, 01303_, 01304_, 01306_, 01307_, 01308_, 0130A_, 
0130C_, 0130D_ ,  0130F_, 0130G_, 0130H_, 0130J_, 00453_, 00493_, 04700_, 00607_, 
2A270_, and 29920_ and all Project Right-of-Way

Appendix D: Regional Measure 1 Program Cost Detail ($Millions) (Cont’d.) 

Note: Details may not sum to totals due to rounding effects. 
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Project EA Number
 BATA Budget 

(07/2005) 
 Approved 
Changes 

 Current 
Approved 

Budget 
(04/2007) 

 Cost To Date 
(04/2007) 

 Cost Forecast  
(04/2007) 

 At-Completion 
Variance 

a b c d e = c + d f g h =g - e

Richmond-San Rafael Bridge Trestle, Fender, and 
Deck Joint Rehabilitation See note 1 below

Capital Outlay Support
BATA Funding 2.2               -             2.2            1.4                2.3             0.1               
Non-BATA Funding 8.6               -             8.6            8.8                8.8             0.2               

Subtotal 10.8             -             10.8          10.2              11.1           0.3               
Capital Outlay Construction

BATA Funding 40.2             -             40.2          33.4              33.4           (6.8)              
Non-BATA Funding 51.1             -             51.1          51.1              51.1           -                 

Subtotal 91.3             -             91.3          84.5              84.5           (6.8)              
Project Reserves -                 -             -             -                  -               -                 

Total 102.1           -             102.1        94.7              95.6           (6.5)              

Richmond-San Rafael Bridge Deck Overlay 
Rehabilitation 04152_

Capital Outlay Support
BATA Funding 4.0               0.5            4.5            3.3                3.6             (0.9)              
Non-BATA Funding 4.0               (4.0)          -             -                  -               -                 

Subtotal 8.0               (3.5)          4.5            3.3                3.6             (0.9)              
Capital Outlay Construction 16.9             3.6            20.5          16.3              16.2           (4.3)              
Project Reserves 0.1               (0.1)          -             -                  5.2             5.2               

Total 25.0             -             25.0          19.6              25.0           -                 

Richmond Parkway Project (RM 1 Share Only) Non-Caltrans
Capital Outlay Support -                 -             -             -                  -               -                 
Capital Outlay Construction 5.9               -             5.9            4.3                5.9             -                 

Total 5.9               -             5.9            4.3                5.9             -                 

San Mateo-Hayward Bridge Widening
See note 2 below

Capital Outlay Support 34.6             (0.2)          34.4          34.1              34.2           (0.2)              
Capital Outlay Construction 180.2           (1.1)          179.1        174.1            176.2         (2.9)              
Capital Outlay Right-of-Way 1.5               -             1.5            0.5                0.6             (0.9)              
Project Reserves 1.5               1.3            2.8            -                  0.9             (1.9)              

Total 217.8           -             217.8        208.7            211.9         (5.9)              

I-880/SR-92 Interchange Reconstruction
Capital Outlay Support 28.8             -             28.8          31.5              60.1           31.3             
Capital Outlay Construction

BATA Funding 85.2             -             85.2          -                  112.9         27.7             
Non-BATA Funding 9.6               -             9.6            -                  9.6             -                 

Subtotal 94.8             -             94.8          -                  122.5         27.7             
Capital Outlay Right-of-Way 9.9               -             9.9            8.3                12.5           2.6               
Project Reserves 0.3               -             0.3            -                  1.3             1.0               

Total 133.8           -             133.8        39.8              196.4         62.6             

Bayfront Expressway Widening
Capital Outlay Support 8.6               (0.3)          8.3            8.2                8.2             (0.1)              
Capital Outlay Construction 26.5             -             26.5          24.9              26.5           -                 
Capital Outlay Right-of-Way 0.2               -             0.2            0.2                0.2             -                 
Project Reserves 0.8               0.3            1.1            -                  1.1             -                 

Total 36.1             -             36.1          33.3              36.0           (0.1)              

US 101/University Avenue Interchange Modification
Capital Outlay Support -                 -             -             -                  -               -                 
Capital Outlay Construction 3.8               -             3.8            3.7                3.8             -                 

Total 3.8               -             3.8            3.7                3.8             -                 

358.3        18.6       376.8     361.1         413.1      36.3          
1,569.8     148.9     1,718.7  1,516.5      1,754.4   35.7          

42.5        (0.1)     42.4     31.2         44.1        1.7           
14.0        1.1       15.1     15.0         15.3        0.2           
92.4        -        92.4     82.9         92.4        -             
35.6          34.6       70.3       -               36.5        (33.8)            

2,112.6   203.1   2,315.7 2,006.7    2,355.8   40.1            

Notes:

Total RM1 Program

Subtotal Non-BATA Capital Outlay Support
Subtotal Non-BATA Capital Outlay Construction

1 Richmond-San Rafael Bridge Trestle, Fender, and Deck Joint Rehabilitation Includes Non-
TBSRA Expenses for EA 0438U_ and 04157_
2 San Mateo-Hayward Bridge Widening Includes EA's 00305_, 04501_, 04502_, 04503_, 
04504_, 04505_, 04506_, 04507_, 04508_, 04509_, 27740_, 27790_, 04860_

EA's 23317_, 01601_, and 01602_

Non-Caltrans

EA's 00487_, 01511_, and 01512_

Subtotal BATA Capital Outlay Support
Subtotal BATA Capital Outlay Construction
Subtotal Capital Outlay Right-of-Way

Project Reserves

 

Appendix D: Regional Measure 1 Program Cost Detail ($Millions) (Cont’d.) 
  

Note: Details may not sum to totals due to rounding effects. 
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 Appendix E:  Regional Measure 1 Program Summary Schedule 
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Appendix F: Glossary of Terms 
 
AB144/SB 66 BUDGET:  The planned allocation of resources for the Toll Bridge Seismic Retrofit Program, 
or subordinate projects or contracts, as provided in Assembly Bill 144 and Senate Bill 66, signed into law 
by Governor Schwarzenegger on July 18, 2005 and September 29, 2005, respectively. 
 
BATA BUDGET:  The planned allocation of resources for the Regional Measure 1 Program, or subordinate 
projects or contracts as authorized by the Bay Area Toll Authority as of June 2005. 
 
APPROVED CHANGES: For cost, changes to the AB144/SB 66 Budget or BATA Budget as approved by 
the Bay Area Toll Authority Commission.  For schedule, changes to the AB 144/SB 66 Project Complete 
Baseline approved by the Toll Bridge Program Oversight Committee, or changes to the BATA Project 
Complete Baseline approved by the Bay Area Toll Authority Commission. 
 
CURRENT APPROVED BUDGET:  The sum of the AB144/SB66 Budget or BATA Budget and Approved 
Changes. 
 
COST TO DATE:  The actual expenditures incurred by the program, project or contract as of the month and 
year shown. 
 
COST FORECAST:  The current forecast of all of the costs that are projected to be expended so as to 
complete the given scope of the program, project, or contract. 
 
AT COMPLETION VARIANCE or VARIANCE (cost):  The mathematical difference between the Cost 
Forecast and the Current Approved Budget. 
 
AB 144/SB 66 PROJECT COMPLETE BASELINE: The planned completion date for the Toll Bridge 
Seismic Retrofit Program or subordinate projects or contracts. 
 
BATA PROJECT COMPLETE BASELINE:  The planned completion date for the Regional Measure 1 
Program or subordinate projects or contracts. 
 
PROJECT COMPLETE CURRENT APPROVED SCHEDULE:  The sum of the AB144/SB66 Project 
Complete Baseline or BATA Project Complete Baseline and Approved Changes. 
 
PROJECT COMPLETE SCHEDULE FORECAST: The current projected date for the completion of the 
program, project, or contract. 
 
SCHEDULE VARIANCE or VARIANCE (schedule):  The mathematical difference expressed in months 
between the Project Complete Schedule Forecast and the Project Complete Current Approved Schedule. 
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The following information is provided in accordance with California 
Government code Section 7550: 
 
This document is one of a series of reports prepared for the Bay Area Toll 
Authority (BATA)/Metropolitan Transportation Commission (MTC) for the 
Toll Bridge Seismic Retrofit and Regional Measure 1 Programs.  The 
contract value for the monitoring efforts, technical analysis, and field site 
works that contribute to these reports, as well as the report preparation 
and production, is $1,574,873. 
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